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FOREWORD
Transition to a new partnership in a peaceful and stable Timor-Leste 

The strong partnership between Timor-Leste and the United Nations dates back to the organisation’s support to Timor-Leste’s 
struggle for independence and the historic popular consultation in 1999. Since then, the United Nations has worked closely with 
the people of Timor-Leste to help maintain and promote peace and security and build resilient national institutions. 

Timor-Leste’s progress towards these goals has been fast-paced. Bold efforts towards stabilisation and recovery have produced 
clear results in terms of stability and economic growth, allowing the country to focus on its long-term Strategic Development Plan. 

This rapidly improving context means that the time has come for Timor-Leste and the United Nations to change the focus of our 
relationship. Indeed, there is every indication that the country is ready for the current peacekeeping mission – the United Nations 
Integrated Mission in Timor-Leste (UNMIT) – to come to a close. As such, we have begun joint planning for UNMIT’s withdrawal 
by December 2012. 

The Joint Transition Plan is one of the key outcomes of our collaboration on this issue to date. Colleagues in seven jointly defined 
focus areas have come together to map priorities and objectives until UNMIT’s withdrawal. They have also detailed how UNMIT’s 
work will either be completed by December 2012, or handed over to partners thereafter. To ensure that planning is responding to 
evolving realities, the plan is a living document, subject to review and adjustments as needed as the transition moves forward and 
serving as a basis for ongoing consultation with partners, including civil society and bilateral and multilateral donors.  

Embarking on early and inclusive transition planning places Timor-Leste at the heart of the international policy agenda on the links 
between peace, stability, accountability, and development. It also bears further witness to the country’s global role in promoting 
international principles of good partnership, as already evidenced by the chairmanship of the g7+ group of states and Timor-Leste 
ranking first in Asia and third worldwide as a country compliant with the EITI transparency standards. 

UNMIT’s planned withdrawal provides an occasion to reflect on the many achievements of Timor-Leste since 1999 and on the 
opportunities and challenges that lie ahead. As we welcome a new phase in our relationship, we celebrate what we have already 
achieved and look forward to a continued strong partnership in the future.

José Manuel Ramos-Horta
President of the Democratic Republic of Timor-Leste

Kay Rala Xanana Gusmão
Prime-Minister of the Democratic Republic of Timor-Leste

Ameerah Haq
Special Representative of the Secretary-General for Timor-Leste
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Timor-Leste has come far since 2006. The capital Dili is marked 
by bustling economic activity and the country is preparing for 
national elections in 2012 in a climate of peace and stability. 
In light of these positive developments, the role of the United 
Nations in Timor-Leste is changing. Consequently, the Govern-
ment and UNMIT have begun planning for the Mission’s with-
drawal, which is foreseen for the end of 2012. Their joint plan-
ning is guided by four assumptions: 

• Stability prevails; 

• National elections take place in accordance with interna-
tional standards; 

• A government is formed based on the outcome of the elec-
tions; 

• The political opposition has space to operate in line with 
democratic principles. 

PURPOSE AND CONTENT
To enable a smooth transition the Government and UNMIT 
have established a joint mechanism for transition planning 
and implementation, the High-Level Committee on Transition 
(HLC).The HLC oversees the work of seven working groups, 
each bringing together staff from the Government and the UN 
to focus on an area central to the transition process: 

• Police and Security 

• Justice, Rule of Law, Human Rights 

• Democratic Governance 

• Socio-Economic Development 

• Mission Support and Logistics 

• Training for Timorese Staff 

• Impact on the Local Economy

The purpose of the Joint Transition Plan is to help implement 
and monitor the completion and hand-over of UNMIT activi-
ties by the time the Mission departs. Each working group has 
agreed on priority needs, objectives, and actions that the 
Government and UNMIT ought to take by the end of 2012 to 
achieve agreed goals. The working groups have also elabo-
rated an inventory of UNMIT activities which sets out time-
frames for completion or hand-over arrangements to ensure 
the continuity of priority activities. 

To ensure a smooth transition from peacekeeping to state-
building, the United Nations Country Team has worked with 
UNMIT on outlining resource requirements for activities its 
members intend to strengthen during 2012 to 2014, in align-
ment with the Dili Development Pact and the action areas of 
the Government's Strategic Development Plan 2011-2030. 

FOCUS AREAS

Police and Security

The focus area Police and Security comprises two working 
groups: police and security sector support. Transition plan-
ning in the police sector centres on the PNTL/UNPOL Joint 
Development Plan (JDP). The JDP sets out a broad capacity-
building programme for the national police, focusing on legis-
lation, training, administration, discipline, and operations. 
Beyond 2012, the PNTL Police Training Centre will continue 
skills enhancement and training for Timorese police officers. 
During the transition period, UNPOL will maintain the ability 
to provide operational support as required and requested by 
the Government, including during the 2012 electoral period. 

The working group on security sector support has defined 
three objectives for the remainder of UNMIT’s mandate includ-
ing strengthening the legal framework governing the security 
sector, establishing units to oversee implementation of rules 
and regulations, and enhancing civilian oversight by bolstering 
the capacity of staff working in security sector institutions. The 
plan highlights the need for some of UNMIT’s current activities 
to continue beyond 2012.  

Justice, Rule of Law and Human Rights

In the field of Justice, Rule of Law, and Human Rights, priori-
ties identified by focal points include further solidifying justice 
institutions and accountability mechanisms, such as the Office 
of the Prosecutor-General; enhancing access to justice across 
the country; and adopting key pending legislation. In terms of 
operational continuity, bilateral partners and UN agencies are 
likely to continue the work in support of justice institutions. 
With regard to human rights, the Office of the High Commis-
sioner for Human Rights is looking to open a country office in 
Timor-Leste, at the request of the Government. 

Democratic Governance

The working group on Democratic Governance has agreed 
to prioritise four areas during the transition period, including 
support to 2012 national elections; transparency and anti-
corruption; enhancing the capacity of civil society, and foster-
ing Timor-Leste’s culture of democratic governance. Work 
in the second area will focus on the newly established Audit 
Court, and activities with civil society will pay particular atten-
tion to civic education. With regard to a culture of democratic 
governance, the working group support institutions that could 
take over priority activities.

Socio-Economic Development

UNMIT’s mandate in the area of Socio-Economic Development 
primarily concerned technical support to the National Priori-
ties Programme, now succeeded by the Strategic Develop-
ment Plan 2011-2030, and strategic advice on socio-economic 
issues, including the Millennium Development Goals. These 
functions will largely be transferred to national counterparts, 
especially in the Ministry of Finance. 

EXECUTIVE SUMMARY
Ensuring the transition from peacekeeping to sustainable security, peace and development
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Mission Support and Logistics

Mission Support and Logistics are vital components of the 
transition process. The Joint Transition Plan sets out an action 
plan for Government and UNMIT collaboration to return 
co-located policing facilities to the PNTL, support the Govern-
ment on continuity of other vital support services currently 
provided by UNMIT and related costs (including infrastructure 
support, communication networks, air and ground transport, 
geographic information services and translation), and prepare 
operational support for the UN presence in Timor-Leste 
beyond 2012.  
 

Training for Timorese Staff

As part of transition planning, UNMIT has embarked on a 
broad programme for training and enhancing the skills of its 
more than 900 national staff. As set out in the chapter on Train-

ing for Timorese staff, some of these activities also extend 
to staff in Government or other national institutions. These 
include formal classroom sessions, on-the-job training, and 
targeted capacity-building support. 

Impact on the Local Economy

The focus of the working group on Impact on the Local Econ-
omy is on analysing the impact of UNMIT’s withdrawal on the 
Timorese economy. Its initial findings suggest that the impact 
will be limited and localised. The priority will be to assist the 
people directly affected by the withdrawal to find new job 
opportunities in the private or public sector.
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INTRODUCTION
Taking a joint approach to exit strategy planning

CONTEXT AND PURPOSE
Timor-Leste has made tremendous progress since 2006. The 
displaced persons camps which dominated the capital are 
closed, and there has been no major breakdown of public 
order since then. Moreover, peaceful elections in 2007 were 
followed by village (Suco) elections in 2009. The country is 
preparing for presidential and parliamentary elections in the 
first half of 2012, and all political stakeholders have made a 
clear commitment to free, fair and peaceful elections. At 
the same time, the Government is investing heavily in socio-
economic development. 

There is broad agreement that Timor-Leste is moving into a 
new phase of state-building, where an international peace-
keeping presence will be no longer required. Indeed, the 
reconfiguration of UNMIT’s support to the Timorese Govern-
ment is already underway, with the hand-over of policing 
responsibilities to the PNTL on 27 March 2011. 

In light of these developments, the Government of Timor-
Leste and the leadership of UNMIT have agreed that the 
Mission should begin planning its withdrawal. The members of 
the UN Security Council echoed this position in the discussion 
on resolution 1969. In the resolution, the UN Security Council 
renewed UNMIT’s mandate for one year to February 2012 on 
the understanding that the Mission would begin its transition 
planning. 

In consultation with the Government, the Mission foresees 
beginning a gradual drawdown shortly after the 2012 elec-
tions, with the aim of closing down operations by the end of 
that year. This vision is guided by four assumptions about how 
events will unfold in 2012: 

• First, that stability prevails; 

• Second, that national elections take place in accordance 
with international standards; 

• Third, that a Government is formed based on the outcome 
of the elections; and 

• Fourth, that the political opposition has space to operate in 
line with democratic principles.

To facilitate the transition process, the Government of Timor-
Leste and UNMIT established a High-Level-Committee (HLC) 
on Transition, co-chaired by the President and Prime Minister 
of Timor-Leste and the Special Representative of the Secre-
tary General (SRSG). The HLC held its inaugural meeting on 17 
September 2010. At its first working meeting on 25 November 
2010, the HLC identified seven focus areas, central to UNMIT’s 
transition process: 

• Police and Security; 

• Rule of Law, Justice and Human Rights; 

• Democratic Governance; 

• Socio-economic Development; 

• Mission Support and Logistics; 

• Training for Timorese Staff; 

• Impact on the Local Economy. 

The HLC also named focal points on Government and UNMIT 
sides for each focus area, and appointed the Deputy Prime 
Minister and the UNMIT Chief of Staff as overall transition focal 

TRANSITION FOCUS AREAS AND FOCAL POINTS

FOCUS AREA GOVERNMENT FOCAL POINT UN FOCAL POINT

1 Police and Security Francisco Guterres 
Secretary of State for Security
Julio Tomas Pinto 
Secretary of State for Defence

Luis Carrilho 
Police Commissioner
Eric Brandenburg
Special Advisor, Security Sector Support

2 Rule of Law, Justice and Human 
Rights

Lucia Lobato 
Minister of Justice

Louis Gentile 
Chief, Human Rights and Transitional Justice

3 Democratic Governance Hernani Coelho 
Office of the President

Ken Inoue 
Chief, Democratic Governance Support

4 Socio-economic Development Joao Gonçalves 
Minister of Economy and Development

Matthias Leitner 
Senior Coordination Officer

5 Mission Support and Logistics Emilia Pires
Minister of Finance

Amadu Kamara 
Chief, Mission Support

6 Training Bendito Freitas 
Sec. of State for Professional Training and Employment

Terence Rolfe 
Chief, Integrated Mission Training Centre

7 Impact on Local Economy Joao Gonçalves 
Minister of Economy and Development

Rui Gomes 
Head, Pro-Poor Policy Unit, UNDP

Post-UNMIT Arrangements Zacarias Albano da Costa 
Minister of Foreign Affairs

Toby Lanzer 
Chief of Staff
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points. The Minister of Foreign Affairs and the UNMIT Chief of 
Staff were designated as the Government and UNMIT’s focal 
points for post-UNMIT UN arrangements in Timor-Leste.

Following initial work done by joint working groups in the 
seven areas, at its second working meeting on 1 February 
2011, the HLC requested that a Joint Transition Plan be devel-
oped to guide UNMIT’s drawdown and ultimate withdrawal. 

The plan organizes the transition process along the seven focus 
areas identified by the HLC. Formulated in close consultation 
between the Government and UNMIT, as well as by reaching 
out to other relevant partners, focal points have identified: 

• Priority needs that will have to be addressed in each of the 
seven focus areas prior to UNMIT’s departure, 

• Key objectives for Government-UNMIT collaboration in 
these areas,  

• Actions that will be taken until December 2012 by the 
Government and UNMIT to achieve the objectives, and 

• Indicative resource implications. 

Highlighting those fields where Timorese institutions will 
require continued support beyond 2012, the plan also indi-
cates hand-over arrangements with relevant partner institu-
tions1 within and outside the UN.2 

The plan includes a matrix with UNMIT activities in each focus 
area, timelines for their completion, and hand-over arrange-
ments.  Annexed to the plan are UN Security Council resolu-
tion 1969, a note on possible post-UNMIT UN arrangements, 
UNMIT’s strategy for national capacity building.

STRATEGIC GOALS
The strategic goal of the transition process is to ensure a 
smooth drawdown and withdrawal of UNMIT, in full coordi-
nation with national actors and priorities. The purpose of the 
Joint Transition Plan is to establish, first, what support should 
be retained until the completion of the UNMIT mandate in 
December 2012, and, second, that UNMIT support for which 
there is a continued need beyond the term of the Mission is 
effectively transferred, as appropriate, to state institutions, 
bilateral and multilateral partners, United Nations agencies or 
civil society.  

1 Partners consulted by UN and Government focal points include UN agencies and 
programmes, UN member states, bilateral and multilateral aid agencies.
2 There are components of UNMIT’s work which fall outside the remit of the work of the 
seven joint working groups. One such component is the function of “good offices”, imple-
mented directly by the office of the SRSG to facilitate political dialogue as needed and 
requested. Another facet of UNMIT’s work falling outside the joint transition plan relates to 
communication and public information, for example UNMIT’s radio and television programs 
and capacity-building activities for Timorese journalists. Some of these aspects UNMIT’s work 
are likely to feature alongside priority activities highlighted in the transition plan in discus-
sions regarding the configuration of the post-UNMIT UN presence in Timor-Leste.

TRANSITION AND UN PLANNING
Where the Joint Transition Plan concerns substantive activities 
performed by UNMIT to support the consolidation of peace 
and stability, such as in the focus areas of Police and Secu-
rity, Rule of Law/Justice/Human Rights, or Democratic Gover-
nance, the objectives set out in the Transition Plan have been 
largely drawn from existing planning instruments that guide 
UNMIT's work. These include the “Budget for UNMIT for the 
period from July 2011 to June 2012” and the “UN Integrated 
Strategic Framework for Timor-Leste January 2011 - Decem-
ber 2012”, which define priority areas of work for the United 
Nations in support of the Government’s National Priorities 
Programme and its successor, the Strategic Development Plan 
2011-2030, as well as the 2006 Supplemental Policing Agree-
ment and subsequent exchanges of letters. As an operational 
guide for the hand-over of UNMIT's role in Timor-Leste to 
other institutions, the Joint Transition Plan does not replace 
the vision encompassed in these priority-setting instruments.

GUIDING PRINCIPLES
Strengthening national capacity and institutions, as requested 
by the Government, is a core principle guiding the UN’s strat-
egy in Timor-Leste. This principle also underpins the overall 
approach of the transition plan. UNMIT’s focus until December 
2012 will be to support Timorese institutions in building insti-
tutional and staff capacity, particularly in the above mentioned 
focus areas, in accordance with Government requirements, the 
Dili Development Pact and the Strategic Development Plan 
2011-2030. UNMIT’s strategy for national capacity building is 
included in the annex. 

STRATEGIC MONITORING 
The HLC will monitor the implementation of the Joint Tran-
sition Plan. Each of the seven working groups, comprised of 
Government and UN focal points, will continuously monitor 
progress in their area and provide progress reports to the 
overall focal points on a quarterly basis. The HLC will, at its 
quarterly meetings, review overall progress in the implementa-
tion of the plan and provide strategic guidance and direction 
to the working groups.

Under the auspices of the HLC, the Government of Timor-
Leste and the UN will continuously monitor the situation in the 
country and amend the transition plan as required. The aim 
is to ensure that transition planning is aligned with develop-
ments and requirements on the ground.

Under the auspices of the HLC, the Government of Timor-
Leste and the UN will continuously monitor the situation in the 
country and amend the transition plan as required. The aim 
is to ensure that transition planning is aligned with develop-
ments and requirements on the ground.
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CONTEXT
Progress towards peace, stability and growth

PEACE AND STABILITY
Strong collaboration has been a hallmark of the relation-
ship between Timor-Leste and the United Nations. Since the 
UN-organised popular consultation in 1999 that gave birth to 
the independent nation of Timor-Leste in 2002, the country 
has hosted several UN peacekeeping and political operations 
as well as a steady presence of the UN Country Team. The 
present peacekeeping operation, UNMIT, was authorized by 
the UN Security Council in resolution 1704 (2006) in response 
to the internal crisis that afflicted Timor-Leste in April and May 
2006. 1 The crisis escalated into fighting between the police 
and the military and led to a breakdown in law and order, some 
of it perpetrated by disaffected youth. In response, UNMIT 
was entrusted with the responsibility to provide interim law 
enforcement and public security in Timor-Leste until such time 
that the national police (PNTL) is reconstituted and capable of 
fully assuming these functions.

Since 2006, Timor-Leste has made important strides towards 
sustainable peace and stability. Political leaders are committed 
to free and peaceful elections, renouncing violence. In 2008, 
during assassination attempts on the President and Prime 
Minister, security sector institutions successfully withstood 
their first major test since the 2006 crisis. Starting in May 2009, 
the PNTL has gradually resumed primary policing responsibili-
ties in districts and units, with resumption of policing authority 
completed on 27 March 2011. No increase in crime rates has 
been observed since the handover. 

POLITICAL DEVELOPMENTS
Recent years have also seen the strengthening of democratic 
governance institutions in Timor-Leste, with peaceful elections 
in 2007 leading to a new Government and an active opposi-
tion, as well as successful Suco elections in 2009. Important 

1 The International Stabilisation Force (ISF) was also deployed in 2006, following a request 
from the Government for the creation of a multi-national security force to assist with stability 
operations within Timor-Leste.

new institutions such as the Anti-Corruption Commission have 
been established and national electoral bodies have increased 
their ability to organise the upcoming presidential and parlia-
mentary elections in 2012 in line with international standards. 
Timor-Leste has also made significant progress in building its 
relations with bilateral and regional partners. 

ECONOMIC DEVELOPMENTS
The Government of Timor-Leste is committed to develop-
ment, and is allocating significant budget resources to socio-
economic progress, including a special fund for infrastruc-
ture and allocations to development projects in the districts. 
Nevertheless, there are many challenges. About 41% of 
Timorese live below the national poverty line and levels of 
youth unemployment, maternal mortality and child malnutri-
tion remain high. Addressing these needs will be a key priority 
for the Government and its development partners in the years 
to come. Economic growth, fuelled by Timor-Leste’s natural 
resources, should give the Government the tools it needs to 
continue to improve the living conditions of its population 
in a sustainable manner. A National Strategic Development 
Plan for 2011-2030, aimed at transforming Timor-Leste into 
a middle-income country, eliminating extreme poverty and 
diversifying the national economy, was officially released in 
July 2011.
   
The Government is also committed to investing in human 
resource capacity, having established a special fund for human 
resource development. UNMIT and other UN entities have 
expressed their full commitment to support the Government 
in this endeavour and in other efforts to invest in education, 
especially at the primary level, vocational training, and skills 
development. 



11JOINT TRANSITION PLAN FOCUS AREAS
JOINT TRANSITION PLAN

1 TRANSITION 
FOCUS AREAS



12 FOCUS AREA JOINT TRANSITION PLAN
POLICE AND SECURITY



13JOINT TRANSITION PLAN FOCUS AREA
POLICE AND SECURITY

POLICE AND SECURITY (UNPOL/PNTL)
Transforming UNPOL to empower the PNTL 

CONTEXT AND ACHIEVEMENTS
UN Security Council resolution 1704 of 25 August 2006 
mandated United Nations police (UNPOL) to help restore and 
maintain public security by supporting the Timorese national 
police (PNTL) through interim law enforcement. UNPOL was 
also tasked to develop PNTL capacity, in preparation for 
PNTL’s full reconstitution. Since the immediate restoration of 
order in 2006, the most significant achievement has been the 
sustained maintenance of a safe environment, as documented 
by declining crime trends from 2006 to date. The Government 
of Timor-Leste and UNPOL established a certification process 
to screen, vet, train and certify PNTL officers, excluding any 
involved in criminal conduct or human rights violations and 
ensuring accountability. 

In terms of capacity building, over 500 trainings have been 
designed and delivered to build policing skills in all areas, 
including administration, communications, gender, human 
rights, law enforcement, operations, transport and  weapons 
control since January 2007. Meanwhile, a team of representa-
tives from the Timor-Leste Government, the PNTL, UNMIT and 
UNPOL have conducted joint field assessments in the districts 
and units to determine PNTL readiness to resume policing 
responsibility. The resumption process began with the hand-
over of policing responsibilities from UNPOL to the PNTL in 
Lautem district in May 2009. It was completed on 27 March 
2011 with the PNTL resuming policing responsibility for all 
of Timor-Leste. In all districts handed over during this period 
there has been no marked change in the security situation or a 
significant disruption to public order. 

PRIORITY NEEDS UNTIL DECEMBER 2012
A key overall objective of UNPOL until the end of 2012 is to help 
ensure that the PNTL has sufficient operational and admin-
istrative capacity to conduct all aspects of police functions. 
Since the completion of the hand-over of primary policing 
responsibilities in all districts and units in March 2011, UNPOL’s 
role has, pursuant to an exchange of letters of 26 March 2011 
between the Government of Timor-Leste and UNMIT, been 
to provide support and assistance for the further develop-
ment and capacity building of the PNTL, with a focus on the 
major areas of legislation, training, administration, discipline 
and operations, while also continuing to provide operational 
support as required and requested by the PNTL in a number 
of limited circumstances. 

To address gaps and challenges in five priority areas identi-
fied by the PNTL in its November 2010 Strategic Develop-
ment Plan —Training, Legislation, Administration, Discipline 
and Operations — the PNTL and UNPOL formulated a Joint 
Development Plan (JDP). The JDP outlines specific activities 
and timelines to reach capacity building goals by December 
2012, clearly delineates PNTL and UNPOL roles and responsi-
bilities, and provides a framework for identifying and address-
ing changing needs on the ground.  

OBJECTIVES
In line with priority needs outlined in the JDP, key objectives of 
UNPOL and PNTL during UNMIT’s transition include: 

1 Capacity building: Strengthen the technical and 
professional capacity of the PNTL to enable full recon-
stitution. 

2 Legal and regulatory framework: Support the 
Government of Timor-Leste and the PNTL in strength-
ening the legal and regulatory framework and to 
amend the framework for PNTL/UNPOL interaction as 
needed. 

3 Management: Strengthen PNTL administrative 
management structures and policies.

4 Discipline and accountability: Support further devel-
opment of PNTL discipline and accountability mecha-
nisms.

5 Operational support: Assist PNTL command in the 
implementation of its operational responsibilities 
and to provide operational support, as required and 
requested.

JOINT ACTION BY DECEMBER 2012
The five transition objectives reflect the priority needs laid out 
by the PNTL in its Strategic Development Plan for 2011-12, and 
are detailed in the JDP. 1 To achieve maximum results, fortify-
ing the relationship between the PNTL and UNPOL is essen-
tial. Accordingly, the JDP envisions extensive collaboration 
and discussion between the PNTL and UNPOL at all levels. 
At the central level, a Joint Evaluation Team (JET), co-chaired 
by the PNTL General Commander and the UNMIT Police 
Commissioner, will evaluate performance, oversee the general 
implementation of the plan, and report on progress to the 
High Level Committee on Transition. 

Each district and unit will have a joint PNTL/UNPOL team, 
composed of officers with appropriate skills assigned to each 
of the five priority areas. PNTL and UNPOL district or unit 
commanders will oversee this team, develop specific work 
plans based on identified weaknesses and gaps and ensure 
effective implementation and reporting. 

The first objective – strengthening capacity of the national 
police – encompasses activities focused on increasing both 
the training capacity within the PNTL, as well as specific 
training activities required to develop the capacity of indi-
vidual PNTL members. UNPOL will continue to support and 
collaborate closely with the PNTL Police Training Centre in 
developing and executing the Centre's annual training plan. In 
addition, trainings will be developed to address the gaps and 

1 For more specific information on the extent and form of UN assistance to the PNTL in the 
period 2011-2012, refer to the PNTL/UNPOL Joint Development Plan.
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challenges identified in district and unit work plans. These will 
be delivered through formal trainings at the central or district 
level, advice, and on-the-job training.

In terms of legislative support, there are two distinct catego-
ries of activities. The first category concerns the review or 
further development of the legal framework related to the 
conduct of policing, including the Organic Law of the PNTL 
as well as statutes, rules of procedure, regulations, and organi-
sational standards. Second, as part of the transition from the 
current reconstitution phase to full reconstitution, the Govern-
ment and UNMIT will amend the arrangements underpinning 
the changing PNTL/UNPOL interaction as the need arises. 
The Government and the UN will also discuss the transfer of 
material and equipment in collaboration with UNMIT’s mission 
support component, as well as formal processes and criteria 
for the certification of full reconstitution in accordance with the 
terms of the exchange of letters of 26 March 2011. 

Further developing PNTL’s ability to manage human, material 
and financial resources is the focus of UNPOL’s administrative 
management support. The PNTL, with advice and assistance 
from UNPOL, will conduct a review and develop the internal 
rules of procedure of the Administration Command covering 
areas such as archiving, skill and performance assessments, 
budgeting and petty cash management, procurement as well 
as vehicle, material and weapons management, as detailed in 
the JDP. UNPOL will also assist with PNTL planning exercises, 
as well as the development of a communication and transmis-
sion system. 

With regard to discipline, the PNTL has committed to ensuring 
that all PNTL members act in a disciplined and ethical manner, 
that complaints are properly investigated, that case manage-
ment is improved and that lessons learned are analysed and 
taken into account. UNPOL will support PNTL command with 
awareness-raising activities, improving mechanisms for disci-
plinary accountability and developing PNTL capacity in this 
area. 

On the operational side, in addition to providing direct polic-
ing support to the maintenance of public order, security and 
tranquillity — as required and requested by the Government 
in accordance with the terms of the exchange of letters of 
26 March 2011 — UNPOL will provide advice on policy and 
programme development in a number of operational areas. 
This assistance will be geared towards improving PNTL 
performance and response, especially with regard to criminal 
investigation and crime prevention, disaster response, traffic 
management, the National Operations Centre, Special Police, 
Maritime and Border Patrol units. PNTL priorities will include 
implementing the Integrated National Security System, draft-
ing and implementing special programmes to protect the 
most vulnerable populations, increasing its capacity in criminal 
investigation and crime prevention, developing cooperation 
with the Public Prosecution Service, and improving opera-
tional performance. 

Finally, to be better prepared to carry out its capacity build-
ing and advisory role, UNPOL has initiated a more focused 
approach to its human resource management. In order to 
bring on board professionals with specific expertise, which 

can be difficult to guarantee through the regular deployment 
process with Police Contributing Countries (PCC), nineteen 
(19) dedicated civilian advisory posts have been established 
within UNPOL. Seventeen (17) of these are already deployed, 
with the remaining two expected to arrive by the third quarter 
of 2011. Unlike UNPOL officers, these staff members are not 
subject to rotation and are, therefore, able to remain in the 
Mission through the remainder of its mandate. Furthermore, 
230 officers with relevant experience and skills to act as advi-
sors in districts and units are currently being identified. They 
may be drawn from UNPOLs currently in the Mission or may 
be deployed in future rotations. PCCs have been officially 
requested to permit the extension of these officers’ deploy-
ment, as necessary, through the end of 2012. 

In addition, the PNTL and UNPOL, in close cooperation with 
UNDP, will develop projects for those JDP activities which 
require additional financial support. Once finalised and 
financed — through UNDP and possibly bilateral donors — 
these projects will draw upon the expertise of relevant UNPOL 
civilian advisors, including a senior policy and projects advisor, 
as well as a coordination officer tasked to liaise with donors 
and to assist the PNTL in developing a longer-term support 
strategy. Donors will be asked to continue support for projects 
that may require further development beyond 2012.  

OPERATIONAL CONTINUITY BEYOND 2012
After UNMIT’s withdrawal, aspects of the transition plan as 
laid out above may continue, depending on donor interest in 
activities which are assessed as requiring support. 

Further, there are a number of bilateral donors already 
supporting the PNTL, including Australia, New Zealand, Portu-
gal and the United States. In discussions with UNPOL these 
donors have indicated their readiness not only to continue 
this support but to increase it as UNPOL phases out. Australia 
has a bilateral agreement in place with the Government and 
– through its Timor-Leste Police Development Programme 
(TLPDP) – supports a number of key areas, including investi-
gation, management, infrastructure development and lead-
ership. New Zealand has taken the lead with the Asia Foun-
dation on supporting community policing and will expand 
its capacity building programme in this area (New Zealand 
Community Policing Programme). Portugal supports the PNTL 
through the Basic Recruit Course aimed at training 250 newly 
recruited PNTL officers. A one-year course will commence in 
July 2011, including eight months of in-classroom training and 
four months of field training. The U.S. has provided training 
in maritime and border policing and has expressed interest 
in taking on a greater role in investigator training, logistical 
support, youth engagement, strengthening disciplinary proce-
dures and community policing. Given the strategic partner-
ship between Timor-Leste and Indonesia, Indonesia’s bilateral 
assistance to the PNTL is likely to continue beyond 2012. Other 
bilateral partners have indicated potential interest in various 
PNTL capacity development projects.

Finally, some UN agencies, funds and programmes are also 
providing capacity building training to the PNTL. UNFPA, 
UNWOMEN, UNICEF and IOM may continue offering peri-
odic courses for the PNTL on human rights, gender-based 
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violence, investigations, and counter-trafficking. In addition to 
its larger projects in this focus area, UNDP has also funded a 
radio-communication project and, as part of its Justice Sector 
Support Programme, has been assisting in the development of 
the PNTL Investigation Management System.

MONITORING
With regard to transition, UNMIT and Government focal points 
will submit a joint quarterly progress report to the overall focal 
points for transition, for review by the High Level Committee. 
The progress report will be based on regular monitoring of 
mutually agreed transition objectives for the police, as well as 
the goals, activities, and outcomes in the JDP, UNMIT’s results-
based budget and the Integrated Strategic Framework (ISF).  

In terms of JDP implementation, a Joint Evaluation Team 
(JET), will meet on a monthly basis, and more often if neces-
sary, to evaluate performance and oversee the general imple-
mentation of the plan. The PNTL and UNPOL district and unit 
commanders will be responsible for submitting monthly prog-
ress reports which will form the basis for review by the JET. 
In addition, comprehensive quarterly reviews conducted by 
the PNTL Office of the General Inspectorate and the UNPOL 
Monitoring and Coordination Support Unit detailing the 

results achieved to date will also be submitted to the JET. The 
JDP will be regularly reviewed and revised as required by PNTL 
and UNPOL. 

In addition, implementation of those JDP projects funded 
through UNDP will be closely monitored through UNDP’s 
monthly reporting and site visits. A review of the UNDP Joint 
Programme, conducted by the implementing entities and 
external partners, as appropriate, is foreseen after the first year 
of the UNDP programme cycle.

RESOURCE IMPLICATIONS 
Responding to UNMIT's withdrawal UNDP, IOM, and UNICEF 
intend to strengthen their engagement in the focus area, in 
accordance with Government requirements, the Dili Devel-
opment Pact and the Strategic Development Plan. Projects 
would focus on strengthening police capacity in general, 
supporting border policing, as well as assisting in police work 
with juveniles. Over the period 2012 to 2014, the indicative 
project budgets would amount to $5.3 million, with limited 
funding already available. All activities are directly linked both 
to UNMIT's mandate. They are fully aligned with the action 
area 'Security' of the Timor-Leste Strategic Development Plan.  
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POLICE AND SECURITY (SECURITY SECTOR)
Strengthening institutions for a secure and peaceful future

CONTEXT AND ACHIEVEMENTS 
In support of the Government’s priorities for the security sector 
in Timor-Leste, UNMIT Security Sector Support Unit (SSSU) 
and UNDP have collaborated to assist in the review and reform 
of security sector institutions. The review has included the 
drafting of a Security Sector Review document, institutional 
analysis of the security sector, the legal framework and a threat 
assessment. UNMIT and UNDP have also contributed to the 
Government’s development of a National Security Policy (NSP) 
and other important policy and strategic documents, drafted, 
reviewed and advised on security-related legislation and facili-
tated a comprehensive public security perceptions survey. 

UN assistance to the Government’s efforts to reform the secu-
rity sector has included institutional and individual capacity-
building through lectures and courses on leadership, manage-
ment, security, defence, strategic planning, human rights, law 
and gender for the members of security forces and civilian 
oversight institutions. SSSU has also provided training on 
some operational skills for Government security guards and 
the fire service, as well as radio-communications maintenance 
and usage for security forces; helped establish the National 
Defence Institute (NDI); strengthened the National Director-
ate for Community Conflict Prevention; and provided security-
related research grants to Timorese NGOs. Joint UNMIT and 
UNDP support came in the form of advice, technical assistance 
and capacity-building from SSSU advisers, and through two 
UNDP-managed projects (the Security Sector Review Project, 
and the Capacity-Building Facility).

PRIORITY NEEDS UNTIL DECEMBER 2012
In line with governmental responsibilities, priority needs in the 
focus area have been divided between security and defence. 
In line with governmental responsibilities, priority needs 
in the focus area have been divided between security and 
defence. Priority needs of the Secretary of State for Security 
(SoSS) include assistance in developing a National Security 
Action Plan upon approval of the NSP; facilitate the drafting 
of the Civil Protection Law; assist the National Directorate for 
Security to Public Buildings (DNSEP) in fulfilling its oversight 
and regulatory role over private security companies; assist 
the National Directorate for Community Conflict Prevention 
(DNPCC) in early warning and conflict prevention; facilitate 
in strengthening the National Directorate for Civil Protection 
(DNPC); and assist in further developing the SoSS Office of 
Inspectorate and Audit. 

The priority needs of the Secretary of State for Defence (SoSD) 
include assistance with the completion of F-FDTL Force Devel-
opment Plan for 2012-2017; facilitating the participation of 
F-FDTL in UN Peacekeeping Operations; assist in establish-
ing the SoSD Inspection and Audit Unit; as well as assist in 
strengthening the National Defence Institute. 

Other Government priorities in the security sector include 
assistance in the establishment of the Border Operations 

Coordination Council (BOCC) and the National Maritime 
Authority; facilitating the drafting of maritime legislation; facili-
tating civil-military cooperation; and assisting in building the 
capacity of middle management and staff of security forces 
and their oversight institutions.

In addition, there remains a need to assist in developing 
the capacity of Members of Parliament and secretariat staff 
in security sector oversight; and to enhance the capacity for 
security policy and legislation review in the Office of the Presi-
dent, including strategic advisory capacity of its Casa Militar.

OBJECTIVES
In line with priority needs, key objectives for the security sector 
during UNMIT’s transition period include:

1 Policies, plans and legal framework: Review key secu-
rity policies, development action plans, and legislation 
aimed at further defining the roles of institutions.

2 Rules and  regulations: Establish or further develop 
units overseeing, governing and managing different 
areas of the security sector.

3 Oversight and training:  Enhance general and 
specialised skills of officials and staff of security institu-
tions, with focus on civilian oversight institutions.

JOINT ACTION BY DECEMBER 2012
In pursuit of their joint objectives, the Timorese authorities, 
UNMIT and UNDP jointly developed a new project entitled 
“Strengthening civilian oversight and management capacity 
in the security sector” for the period July 2011 to June 2012. 
The objective of this project is to support Timor-Leste’s secu-
rity sector in building sustained peace and stability through 
(1) enhanced civilian oversight and management capacity in 
priority areas identified by national partners, and (2) improved 
research and training capacity in the security sector. In line with 
National Priority Number 7 “Public Safety and Security,” the 
project will provide support for policy, legal and institutional 
development, and capacity building to the Office of the Presi-
dent, National Parliament, the Secretariat of State for Security 
(in particular to the National Directorate for Civil Protection, 
National Directorate for Security to Public Buildings, National 
Directorate for Community Conflict Prevention, and the Secre-
tariat of State for Defence, including the National Defence 
Institute under its auspices.

Policy and legal drafting and advice by national and interna-
tional advisors and consultants, who are UNMIT SSSU staff 
or recruited under the UNDP project, will be provided to the 
Secretariats of State for Defence and Security and the Office 
of the President, to support key priorities identified by those 
institutions: 
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•  Capacity building at an institutional level to establish or 
further develop relevant units in SoSS, SoSD, National 
Parliament and the Office of the President through trainings, 
advisers and consultants recruited under the UNDP project, 
and advice and mentoring by UNMIT SSSU, UNMIT’s Mili-
tary Liaison Group (MLG) and UNMIT’s Human Rights and 
Transitional Justice Section.

• Capacity building at an individual level aimed to develop 
general and specialised skills of middle management in 
security governance institutions through trainings, advis-
ers and consultants recruited under the UNDP project, and 
advice and mentoring by UNMIT SSSU and other units.

OPERATIONAL CONTINUITY BEYOND 2012
After UNMIT’s withdrawal, the need for capacity building of 
national staff within security sector institutions will require the 
continued support of the UN system and bilateral and multilat-
eral partners. Long-term capacity-building support and tech-
nical assistance may be channelled through UNDP projects. 
There is a need for further discussions with bilateral partners 
and possibly other multilateral partners, such as the European 
Union, to mobilise the required resources.

MONITORING
UNMIT and Government focal points will submit a joint quar-
terly progress report to the overall focal points for transition, 
for review by the High Level Committee. The progress report 

will be based on regular monitoring of mutually agreed tran-
sition objectives for the security sector, as well as the goals, 
activities, and outcomes in UNMIT’s results-based budget and 
the Integrated Strategic Framework (ISF).  Progress in security 
sector development will also be monitored through other UN 
security sector mechanisms, as well as meetings and consulta-
tions with national focal points. 

RESOURCE IMPLICATIONS 
Anticipating UNMIT's withdrawal UNDP, IOM, UNWOMEN 
and UNFPA intend to strengthen their engagement in the 
focus area, in accordance with Government requirements, 
the Dili Development Pact and the Strategic Development 
Plan. Projects would focus on security sector reform generally, 
human trafficking, women's engagement in violence preven-
tion, as well as HIV/AIDS awareness among armed personnel. 
Over the period 2012 to 2014, the indicative project budgets 
would amount to $4.1 million, with limited funding already 
available. All activities are directly linked both to UNMIT's 
mandate. They are fully aligned with the action area 'Defence' 
of the Timor-Leste Strategic Development Plan.  
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RULE OF LAW, JUSTICE, HUMAN RIGHTS
Consolidating progress and moving forward

CONTEXT AND ACHIEVEMENTS
Timor-Leste's justice system has been built from the ground 
up since 1999, following the destruction of the sector’s entire 
support infrastructure and a massive outflow of legal special-
ists who had worked for Indonesia. Since then, the Govern-
ment of Timor-Leste has made significant progress with 
support from the UN and other development partners in 
creating key national legal institutions such as the Dili Court of 
Appeal, four District Courts (Dili, Baucau, Suai and Oecusse) 
and three correctional facilities. The office of the Prosecu-
tor General of the Republic was established along with the 
Superior Council for the Judiciary and the Superior Council 
for Public Prosecution. The Public Defender’s Office was also 
created under the oversight of the Ministry of Justice and was 
mandated to provide legal assistance to citizens with limited 
financial resources. 

Between 2001 and 2004, new national graduates with limited 
practical experience occupied the first judicial posts. Several 
intensive capacity-building initiatives geared towards Timorese 
judicial professionals (judges, prosecutors and public defend-
ers) have since taken place. In addition, the Government and 
its partners hired international experts to develop several 
branches of the system whilst working to increase the capacity 
of local judicial actors. Since 2007, existing institutions have 
been consolidated and decentralised and a law on private 
legal practice was passed in 2008. Despite these tremendous 
advances, the justice system still requires more qualified offi-
cials, administrative tools and physical infrastructure to admin-
ister justice timely, fairly and effectively, particularly at district 
levels.

Work continues to establish the remainder of the legal institu-
tions provided for in the Constitution, such as the Supreme 
Court, the Supreme Administrative, Fiscal and Audit Court, the 
Administrative and Fiscal Circuit Courts and the Committee on 
Special Security Programmes. 

In order to create an overall policy framework for the long-
term development of the justice sector, the Government has 
launched the Justice Sector Strategic Plan 2011-2030 (JSSP). A 
Council of Coordination, comprising all justice institutions and 
chaired by the Minister of Justice, was established to provide 
strategic guidance for the JSSP.  

Different components of UNMIT have supported and moni-
tored specific aspects of the justice system. Their work 
includes facilitating and supporting the implementation of the 
JSSP, as well as providing legal technical advice in different 
areas; monitoring, reporting and capacity building on human 
rights; investigating crimes against humanity and other serious 
crimes committed in 1999; providing technical support to the 
drafting of the Law Against Domestic Violence; strengthening 
awareness of Sexual and Gender-Based Violence (SGBV) and 
gender issues in the PNTL; and supporting the mainstreaming 
of gender in the justice sector. UNMIT’s role is most focused 
in coordinating and conceptualising UN efforts in the justice 

sector while direct implementation of this support –in the form 
of project implementation or through staff in advisory roles or 
performing line functions- is carried out by other UN Agencies 
and most specifically by UNDP.

UNMIT has coordinated its work closely with UN agencies 
active in the justice sector. UNFPA, for example, has collabo-
rated with UNMIT on its programmes for gender mainstream-
ing and against domestic violence. UNICEF is working closely 
with UNMIT on juvenile justice issues and the Children’s Code. 
UNWOMEN is supporting women’s rights in general and 
follows up on the Convention on the Elimination of All Forms of 
Discrimination against Women (CEDAW) in coordination with 
UNMIT. UNESCO has supported capacity building of media 
professionals on human rights reporting and worked on the 
integration of human rights in university and school curricula. 

More broadly, UNMIT’s activities have complemented 
the UNDP Justice System Programme (JSP), a multi-year 
programme executed by UNDP under Council of Coordina-
tion oversight, which supports the justice sector and the exten-
sion of the rule of law. The JSP provides technical expertise 
and financial assistance in all four judicial districts and focuses 
on the “demand” side of justice. The programme is aligned 
with national policy frameworks, the JSSP and the 2010 and 
2011 National Priorities 4 (NP4) on Access to Justice. 

PRIORITY NEEDS UNTIL DECEMBER 2012
In the focus area of justice, rule of law and human rights, priori-
ties identified by focal points primarily include further devel-
oping justice and corrections institutions and accountability 
mechanisms; enhancing access to justice across the country; 
adopting key legislation; ensuring coordination of actors 
in the sector; as well as monitoring, reporting, and capacity 
building in the area of human rights. Addressing impunity for 
past crimes is also a priority concern. In close collaboration 
between Government, UNMIT, UN agencies and other part-
ners, a number of detailed objectives and activities have been 
defined to address these priorities.

OBJECTIVES
In line with priority needs, objectives for the rule of law, justice 
and human rights focus area during UNMIT’s transition include: 

1 Justice and accountability: Strengthen formal institu-
tions, including the Office of the Prosecutor General, the 
Courts, and other institutions; advise on legislation and 
provide specialised training. 

2 Advice and support in specialised areas: Advise on 
domestic violence, juvenile justice, gender issues and 
corrections; and assist in the socialisation of key legisla-
tion and legal concepts through outreach and informa-
tion campaigns. 
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3 Strategic coordination: Facilitate the work of the 
UN Justice Working Group, the Discussion Forum on 
Justice, and the National Priority Working Group on 
justice.

4 Monitoring and reporting: Monitor the human rights 
situation, in particular of vulnerable groups and report 
on response; provide advice to national human rights 
advocacy institutions and organisations; and provide 
advice to the Government on treaty reporting.

5 Strengthen capacity: Provide training on human rights 
and the rights of the child to national institutions, 
including a review of official curricula.

6 Impunity: Monitor and report on progress regarding 
remaining 2006-crisis cases, outstanding investigations 
into serious crimes committed in 1999; and provide 
training and support on international criminal justice.

 

JOINT ACTION BY DECEMBER 2012
For the period to December 2012, several tasks have been For 
the period to December 2012, several tasks have been identi-
fied as critical to consolidating progress in the justice sector 
and advancing further. The Ministry of Justice plays a key role 
as Government focal point for transition in the area of Justice, 
Rule of Law and Human Rights. It should be noted, however, 
that some of the tasks do not necessarily fall under the Ministry 
of Justice’s area of responsibility and in some instances their 
successful achievement is contingent on third parties.

Strengthening justice and accountability mechanisms, includ-
ing support to the Office of the Prosecutor General, the Courts, 
and the Anti-Corruption Commission, will be at the centre of 
justice sector efforts until 2012. UNMIT will also continue to 
enhance its support to prosecution-police cooperation. Simi-
larly, efforts to further develop national capacity in judicial line 
functions, including training of judges, prosecutors and private 
lawyers, will continue. However, additional effective account-
ability mechanisms, including additional Superior Councils, 
will have to be established to further enhance the system.

It is expected that the Government will adopt and implement 
key legislation by 2012, including the civil code, a children’s 
code, a juvenile justice law, a new land law, and a legal frame-
work defining the role of traditional justice and its links with 
the formal justice system. De-concentration of the justice 
institutions in the districts to enhance access to justice will be 
another key priority. Further, an integrated case management 
system linking all justice institutions would contribute to reduc-
ing the number of pending cases. To accompany the Govern-
ment’s work towards these priorities, the skills and competen-
cies of national legal actors will be enhanced through training 
at the Legal Training Centre supported by UNDP. In addition, 
support to public outreach in order to socialise new legislation 
will increase public confidence in the formal justice system. 

Addressing violence against women and children will remain 
a key joint activity. UNMIT will continue to monitor trends and 
cases, support the implementation of legislation and mecha-
nisms against domestic violence (including improving preven-

tion and assistance for survivors) and advocate for the protec-
tion of the rights of vulnerable groups. 

UNMIT will also continue to provide technical support in 
other specialised areas, including gender-sensitive justice and 
corrections. With regard to the former, support will focus on 
public outreach and dissemination of new and existing legis-
lation. Key areas of involvement with regard to corrections 
include strengthening standard operating procedures for the 
National Prison Service; improving administrative structures 
and policies concerning non-custodial sanctions; establishing 
gender- and youth-sensitive facilities and programmes; and 
preparing detainees for social reintegration. All these activities 
will take place under the guidance of the Ministry of Justice 
and with technical support from UN agencies. The UN will aim 
to retain its capacity for advice and assistance on corrections 
issues beyond the end of 2012.

Another critical task during the transition period is the strate-
gic coordination of the justice sector, including with develop-
ment partners. The Ministry of Justice will lead the National 
Priority Working Group 4 on Access to Justice and its thematic 
sub-groups to further enhance information exchange, identify 
gaps in assistance, and facilitate policy discussions. UNMIT 
and UNDP will remain engaged in coordinating UN support to 
the implementation of the Justice Sector Strategic Plan under 
Council of Coordination direction, and will participate in the 
National Priority Working Group framework, UNMIT in an advi-
sory role and UNDP as lead assistant to the Minister of Justice. 
A priority will be to ensure that the planning secretariat and 
other nationally-led coordination and planning bodies are 
functioning and effective.

In the field of human rights, the continued development of 
professional level national monitoring and reporting (includ-
ing treaty reporting) is vital. The aim is for the National Human 
Rights Institution, the Provedoria for Human Rights and Justice 
(PDHJ), the National Commission on the Rights of the Child, 
and civil society organisations to have the necessary capacity 
for independent monitoring and reporting on human rights 
issues, and to enhance professional capacity for future treaty 
reporting on human rights.

Efforts in the area of transitional justice will continue, includ-
ing with regard to draft legislation proposing the creation of a 
Memory Institute and reparations programme to follow up on 
the recommendations of the two truth commissions.1 UNMIT 
will keep supporting the establishment of a Memory Institute 
or follow-up institution to the commissions through advocacy, 
technical support and advice, and assistance to the institution, 
if and when the laws are approved and support is required.  

UNMIT will continue providing human rights and gender 
awareness training to the security forces and train trainers in 
these institutions who can continue this work after UNMIT’s 
departure, as well as promote the integration of human rights 
and gender issues in the curricula of these forces. Equally 
important will be capacity-building and human rights train-
ing for the Ministry of Justice (e.g. in treaty reporting) and for 
the Ministry of Education (training of teachers in human rights 

1 Commission for Truth and Friendship (CTF), and Commission for Truth, Reception and 
Reconciliation (CAVR)
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issues and integration of human rights principles into the 7-9 
grades curricula). 

Finally, another critical task identified is to address impunity for 
past crimes. UNMIT will continue monitoring and reporting on 
the progress of the remaining 2006-crisis cases recommended 
for prosecution by the UN Commission of Inquiry. OHCHR 
supports the prosecutor’s office by funding an international 
prosecutor to work on these cases. Regarding 1999 cases, 
UNMIT’s goal is to complete all outstanding investigations 
into serious crimes committed in 1999 and to provide intensive 
training for judges, prosecutors and investigators on interna-
tional criminal justice and for prosecution administrative staff 
on maintenance of an archive and electronic database.

OPERATIONAL CONTINUITY BEYOND 2012
After UNMIT’s withdrawal, sustained international support to 
the justice sector will be required, as foreseen in the sector’s 
capstone document, the Justice Sector Strategic Plan 2011-
2030. It can be anticipated that bilateral and multilateral donors 
will continue to be involved, including by providing advisors to 
justice institutions. Activities will have to be well coordinated 
to maximize effectiveness and efficiency in planning. In this 
regard, the Planning Secretariat under the Justice Sector Stra-
tegic Plan and the National Priority 4 Working Group led by 
the Ministry of Justice will be instrumental in coordinating the 
different institutions and various stakeholders. Active involve-
ment of the Council of Coordination in strategic coordination 
and policy development will also be critical for an effective 
hand-over process. UNDP will continue to play an important 
role in capacity building by supporting the Legal Training 
Centre and deploying senior advisors to different justice insti-
tutions, while other UN agencies will assist the Government 
according to their respective mandates. Subject to adequate 
funding, UNICEF, UNFPA and UNWOMEN will continue this 
support beyond 2012. Similarly, FAO plans to provide techni-
cal support on community land issues and the development 
of a new land policy. It should be noted that with regard to 
corrections, limited international support capacity currently 
exists outside UNMIT which could affect continuity of effort 
after UNMIT's withdrawal.

In the area of human rights, certain gaps may remain after 
UNMIT’s departure. For example, although the technical 
skills and capacities of the national human rights institutions 
continue to improve, some specialised areas (including some 
aspects of treaty reporting and legal analysis) might require 
external support. The PDHJ may also not be able to further 
decentralize its services into the districts by 2012. Equally, the 
Ministry of Justice and the Secretariat of State for the Promo-
tion of Equality (SEPI) may require further support on treaty 
reporting. In addition, if the legislation creating the Memory 
Institute and a reparations programme is passed, the new 
institution may require technical assistance in its early phase. 
Human Rights training for the security forces and for civil soci-
ety might be also needed after 2012. The Government and 
the President of the Republic have already indicated that they 
wish to negotiate a future OHCHR presence to continue work-
ing on the promotion and protection of human rights. Conse-
quently, OHCHR will send a mission to Timor-Leste during the 
last quarter of 2011 to determine the size and scope of the 

future OHCHR presence as well as an exit strategy that would 
see human rights and transitional justice work assumed fully by 
national counterparts. 

Furthermore, some 1999 investigations may remain unfinished 
by 2012, as well as some of the 2006-related cases. The Office 
of the Prosecutor General will receive archives, a database 
and cases from UNMIT, but might require continued external 
support. Assistance could be provided by OHCHR, if funding 
is available. 

Generally, it is also foreseen that technical assistance to the 
justice sector currently provided under the UNDP executed 
JSP would be required beyond 2012 to further strengthen 
institutions and to respond to emerging needs of the justice 
sector as envisaged in the JSSP. 

MONITORING
UNMIT and Government focal points will submit a joint quar-
terly progress report to the overall focal points for transition, 
for review by the High Level Committee. The progress report 
will be based on regular monitoring of the mutually agreed 
transition objectives outlined above, as well as the goals, 
activities, and outcomes in the JSSP, UNMIT’s results-based 
budget and the Integrated Strategic Framework (ISF). The 
thematic working group on justice/rule of law/human rights 
will meet quarterly for more detailed or targeted discussions 
on the implementation of the Group’s plan.

RESOURCE IMPLICATIONS 
Responding to UNMIT's withdrawal OHCHR, UNDP, UNFPA, 
UNICEF, UNESCO, UNWOMEN and FAO plan to strengthen 
their engagement in the focus area, in accordance with 
Government requirements, the Dili Development Pact and 
the Strategic Development Plan. Ongoing activities focus on 
broad support to the justice sector in general, in particular 
through UNDP as the sector's principal partner. Strengthened 
or new projects would include establishing an OHCHR country 
office, strengthening juvenile justice frameworks and correc-
tions institutions, contributing to the implementation of the 
law against domestic violence and the assistance to victims, 
helping improve women's access to justice and policy input, 
supporting the implementation of the land law and assisting 
with outreach through the media and education sector. Over 
the period 2012 to 2014, indicative project budgets would 
amount to approximately $38.6 million, with limited funding 
already available. All activities are directly linked to or support-
ive of UNMIT's mandate. They are aligned with the action 
areas 'Justice', 'Social Inclusion' and 'Training' of the Timor-
Leste Strategic Development Plan.  

With regard to serious crimes, there will be no future resource 
implications if the SCIT completes all of its work by December 
2012. Indeed there may be considerable cost savings. In the 
event that some cases are not completed, a much smaller seri-
ous crimes team of 4 or 5 staff (as opposed to the current team 
of about 60 staff) could be integrated into the Office of the 
Prosecutor General to complete any outstanding investiga-
tions, supported by OHCHR.
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DEMOCRATIC GOVERNANCE
Advancing democracy, accountability and civic engagement

CONTEXT AND ACHIEVEMENTS
Timor-Leste, with support from its partners, has made signifi-
cant advances in the area of democratic governance over 
the past years. State institutions, including the Presidency, 
the Executive, the National Parliament and the Courts, have 
continuously strengthened. Since 2007, the country has held 
successful presidential and parliamentary elections, as well 
as elections in all 442 Sucos. A Civil Service Commission and 
an Anti-Corruption Commission have been established, while 
work on the Audit Court is in progress. UNMIT’s Democratic 
Governance Support Unit has supported the Government’s 
initiatives in this field by providing advice and support as 
requested by the Government. 

All UNMIT activities in the area of governance have been 
carried out in close collaboration with the relevant UN agen-
cies, in particular UNCDF, UNDP, UNICEF, and UNWOMEN, 
which provide complementary technical advice, capacity 
development and technical assistance. UNDP, which has 
supported the National Parliament since 2003, is currently 
implementing a $5 million project to further develop Parlia-
ment’s legislative and oversight role until 2013. To support 
decentralised decision-making and project implementation, 
UNMIT has deployed advisors at district and sub-district levels. 
UNCDF and UNDP have offered policy advice and capacity 
development for decentralized governance, expected to be 
introduced in 2013 and 2014.

One of UNMIT’s most significant contributions to demo-
cratic governance, carried out jointly with UNDP, has been to 
provide advisory services to Timor-Leste’s national electoral 
bodies, the Technical Secretariat for Electoral Administration 
(STAE) and ) and the National Electoral Commission (CNE) 
under the United Nations Electoral Support Team (UNEST) 
project. Under the leadership of these national institutions, 
UNMIT also supplied logistical assistance for the 2007 general 
elections and the 2009 Suco elections. In the lead up to Suco 
elections and in preparation for the 2012 elections, UNMIT 
advisors have also contributed to civic and voter education. 

At the level of Timor-Leste’s institutional framework UNMIT 
has, in close collaboration with UNDP, provided advice on 
legislation related to the Civil Service Commission (CSC), the 
Anti-Corruption Commission (ACC) and the Audit Court (AC), 
including advice on the establishment of the two former insti-
tutions. This is complemented by UNDP’s support to the CSC 
in institutional and systems development, as well as its techni-
cal assistance to the ACC. 

To fortify Timor-Leste's culture of democratic governance, 
UNMIT has since 2008 organized Democratic Governance Fora 
at the national, district, and local levels. These meetings allow 
citizens to engage directly with their leaders. UNMIT has also 
delivered a number of products, such as the Monthly Gover-
nance and Local Governance Reports, the Accountability of 
Key Institutions Report, and the Index of Laws of Timor-Leste. 
UNMIT’s work in this area includes support to the establish-

ment of umbrella institutions for civil society organizations and 
media outlets. 

PRIORITY NEEDS UNTIL DECEMBER 2012
To consolidate sustainable progress in the area of demo-
cratic governance, jointly identified priority needs centre 
on supporting a credible and effective electoral process, 
strengthening key governance projects and institutions such 
as decentralisation, the National Parliament and the Civil 
Service Commission, developing an effective accountability 
framework, supporting local governance, assisting the devel-
opment of civil society and independent media, and fostering 
civic education programmes.

OBJECTIVES
In line with priority needs, key objectives in the democratic 
governance area during UNMIT’s transition include:

1 Electoral support: Support the 2012 presidential and 
parliamentary elections, including technical advisory 
support, civic and voter education, women’s political 
participation, and logistical support, in collaboration 
with UNDP, UNICEF and UNWOMEN. 

2 Accountability, transparency, and anti-corruption: 
Provide technical assistance to the ACC; Support the 
establishment of an Audit Court, professional associa-
tions for accountants and engineers; Strengthen civil 
society oversight of state expenditures; Harmonize the 
functions of state institutions for transparency and anti-
corruption, in cooperation with UNDP. 

3 Civil society support: Assist the recently established 
Civil Society Advisory Board (a forum for high-level 
policy dialogue between civil society organisations 
and the UN); Assist the Government and civil society in 
establishing a coordination mechanism for civic educa-
tion.

4 Culture of democratic governance: Support the 
organisation of Democratic Governance Fora at national 
and district levels; Support civil society organisations, 
political leaders and local officials in the planning and 
conduct of these fora to lay the basis for their continu-
ation after UNMIT’s departure; Work with national 
institutions whose responsibilities include the collection 
of information and reporting on the activities of state 
institutions to enable them to carry out systematic data 
collection and reporting.

JOINT ACTIONS BY DECEMBER 2012
Until UNMIT’s withdrawal, the relevant state organs (e.g. 
CNE, STAE, ACC, CSC, Ministry of State Administration and 
Territorial Management, as well as District Administrations) 
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will continue to foster sustainable democratic governance in 
the four areas highlighted above, with support and technical 
assistance of experts and advisors from UNMIT, UN agencies, 
and bilateral partners. In particular, the support to the 2012 
presidential and parliamentary elections will be a joint priority 
activity.   

The Government and UNMIT will also jointly identify institu-
tions which could continue the facilitation of public discus-
sions, data collection and reports on democratic governance. 
Data collection and reporting could be shared between exist-
ing institutions, subject to their mandate and agreement, such 
as the National Parliament, the Ministry of Finance, the Civil 
Service Commission, the Ministry of State Administration and 
the newly established Audit Court. Once institutions or civil 
society organisations that could continue fostering a culture 
of democratic governance are identified, UNMIT and relevant 
UN agencies will help strengthen their capacity so they are 
fully functional by the end of 2012.

UNMIT and the UN agencies will also work with other institu-
tions to develop their capacity to carry out activities currently 
facilitated by UNMIT, as set out in the detailed matrix contained 
in this Joint Transition Plan. UNMIT will also aim to develop the 
capacity of its national staff and enhance their role in demo-
cratic governance programmes. 

OPERATIONAL CONTINUITY BEYOND 2012
UNMIT’s withdrawal may impact operational continuity in 
a number of democratic governance areas. With regard to 
electoral management, UNDP and the UN Electoral Assis-
tance Division in New York will assess the need for continued 
support after the 2012 elections. The capacity of the electoral 
management bodies has steadily increased, and the level of 
UN assistance has reduced accordingly. However, discussions 
with STAE and CNE leadership indicated that there may be a 
need for continued support after 2012, in particular with regard 
to legal expertise, information technology capacity, and civic 
education programmes.

Key governance projects and institutions including decentral-
ization, Parliament, and the Civil Service Commission, may 
also need continued – and possibly enhanced – UNDP support 
to meet emerging priorities and demands. In particular the 
design and implementation at the local level of a decentral-
ization policy framework in 2013/14 may require further assis-
tance.
  
Bilateral and multilateral support may also be necessary 
beyond 2012 in the areas of accountability, transparency, and 
anti-corruption. Some bilateral donors are likely to continue 
their support to various Timorese institutions in this area and 
discussions regarding hand-over of specific UNMIT activities 
are underway. UNDP may continue to provide support to the 
ACC, building on its current assistance and the ACC’s needs.

With regard to support to civil society, UNDP and the Office 
of the Resident Coordinator will continue their collaboration 
with the Civil Society Advisory Board. The Government and 
civil society, together with UNICEF, will also jointly coordinate 
various civic education programmes.

To further strengthen Timor-Leste’s culture of democratic 
governance, UNMIT will assist national authorities and stake-
holders in identifying institutions and organisations that can 
continue to carry out relevant initiatives. This process is ongo-
ing and focuses on capacity building, and if necessary and 
requested, assistance in resource mobilisation. The focus of 
such support will lie, in particular, on participatory discussions 
between citizens, national and local leaders and public offi-
cials, and collection of key data and reporting on activities and 
results of state and non-state democratic governance institu-
tions. 

MONITORING
UNMIT and Government focal points will submit a quarterly 
progress report to the overall focal points for transition, for 
review by the High Level Committee. The progress report will 
be based on regular monitoring of mutually agreed transition 
objectives for democratic governance, as well as the goals, 
activities, and outcomes in UNMIT’s results-based budget and 
the Integrated Strategic Framework (ISF).  The focal points on 
Democratic Governance will meet regularly to review transi-
tion progress. 

RESOURCE IMPLICATIONS 
Responding to UNMIT's withdrawal UNDP, UNICEF, UNESCO, 
UNFPA and UNWOMEN intend to strengthen their engage-
ment in the focus area, in accordance with Government 
requirements, the Dili Development Pact and the Strategic 
Development Plan. Projects would include supporting elec-
toral management and civic education, strengthening local 
governance and decentralisation, supporting anti-corruption 
efforts, assisting in peacebuilding and conflict mitigation, 
supporting the participation of women, youth and other 
vulnerable groups in political processes, as well as contrib-
uting to increased gender equity generally. Over the period 
2012 to 2014, indicative project budgets would amount to 
approximately $18.3 million in total, with some funding already 
available. All activities are linked to or supportive of UNMIT's 
mandate. The projects are aligned with the action areas 'Public 
Sector Management and Good Governance', 'Rural Develop-
ment', 'Social Inclusion' and 'Security' of the Timor-Leste Stra-
tegic Development Plan 2011-2030.  

Institutions or civil society organisation that may take on the 
facilitation of public dialogue, data collection and reporting 
on state activities will have to determine their resource require-
ments once they define the exact scope of their activities over 
the course of 2012.
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SOCIO-ECONOMIC DEVELOPMENT
Supporting sustainable development with analysis and advice

CONTEXT AND ACHIEVEMENTS
The Mission’s multi-dimensional peacekeeping mandate 
outlines its task in directly supporting socio-economic develop-
ment. Since 2007, UNMIT and the UN agencies, programmes 
and funds have continuously assisted the Government and 
Parliament with advice, support and analysis on sustainable 
development in a broad range of socio-economic areas.

Among others, UNMIT assisted the Government team with 
substantive inputs for national baseline documents under the 
comprehensive “State of the Nation” Report in 2008. In 2009 
and 2010, UNMIT helped analyse the annual state budgets 
for the Parliamentary Committee on Economy and Finance. 
In 2010, consolidated UN System comments were provided, 
upon the Prime Minister's request, on a summary of the 
National Strategic Development Plan (SDP). The UN System 
has also assisted several Government Ministries with regard to 
human resource training, especially the establishment of poly-
technic institutions in Timor-Leste under a public-private part-
nership. Advice was regularly provided on the management of 
the country’s petroleum resources and other key policy issues.

UNMIT has provided periodic reporting and advice on socio-
economic development issues to the Ministry of Economy and 
Development. In addition, the wider UN System has facilitated 
high-level specialist advice to the national authorities. The 
UN, in coordination with the World Bank Group and the Asian 
Development Bank, advised inter alia on private sector devel-
opment, employment (with a focus on youth and rural commu-
nities), economic diversification strategies, foreign investment, 
and poverty reduction.

Since 2008, UNMIT and the World Bank have supported the 
Ministry of Finance with the annual National Priorities (NP) 
Programme, through assisting inter-ministerial coordination in 
seven working groups. Assistance and technical advice were 
also provided by the UN to the MDG Secretariat at the Ministry 
of Finance, resulting, among other outcomes, in the produc-
tion in 2010 of the national MDG report that was subsequently 
presented at the MDG Summit in New York. In addition, UNMIT 
has supported several successful national consultations and 
high-level international conferences on peace-building and 
aid effectiveness in Timor-Leste since 2009. 

PRIORITY NEEDS UNTIL DECEMBER 2012
The NP Programme is a comprehensive planning, priority 
setting and monitoring framework which facilitates aid coor-
dination and strategic policy dialogue. To date, this process 
has matured into a flexible Government-led mechanism for 
monitoring the efficiency and effectiveness of Government 
and donor programmes. Government planning is underway 
for a successor programme to the National Priorities, including 
a results-based monitoring framework to operationalize the 
SDP. Development partners have been invited by the Ministry 
of Finance to take part in the design and implementation of 
this new mechanism. 

The wider UN System, including UNDP, UNICEF, WFP, UNFPA 
and WHO, also delivers technical and substantive support to 
the MDG Secretariat at the Ministry of Finance. The Secretariat 
is responsible for preparing meetings of the National MDG 
Steering Committee and producing major MDG reports. Given 
Timor-Leste’s recent policy decision to prioritize critical MDG 
areas such as nutrition, as endorsed by the National MDG 
Steering Committee to which the UN was formally invited to 
attend, the workload of the MDG Secretariat has increased. 
Thus, it is important to strengthen the MDG Secretariat, which 
plays a critical role for the implementation of the country’s 
MDG agenda, and continue UN support in this regard. 

OBJECTIVES
In line with priority needs, objectives for support to socio-
economic development during UNMIT’s transition include: 

1 Coordination mechanisms: Continue to assist the 
Government by supporting the MDG Secretariat and the 
transition from the National Priorities Programme to the 
operationalization of the Strategic Development Plan 
through multi-year planning and priority setting..

2 Policy advice: Complete provision of technical advice 
on development planning, gender-balanced employ-
ment, private sector development, pro-poor policies 
and macro-economic policy, as required and requested, 
with future UN engagement based on an assessment of 
the UN's comparative advantage.

JOINT ACTION BY DECEMBER 2012
Under the leadership of the Ministry of Finance, the UN is will-
ing to continue providing assistance and technical expertise 
to both the National Priorities Secretariat (or its successor) and 
the MDG Secretariat, subject to the Government’s request. 
The support could include knowledge transfer and capacity 
building for Timorese counterparts, including in the National 
Directorate for Aid Effectiveness (NDAE).

OPERATIONAL CONTINUITY BEYOND 2012
The UN Country Team will initiate in 2012 preparations for 
the next UNDAF, which will cover the period 2014-2018. This 
will provide an opportunity to define in some level of details 
the extent of the UN’s collaboration with the Government. 
Hence, UN support to the MDG Secretariat as well as towards 
the operationalisation of the Strategic Development Plan will 
continue beyond UNMIT’s withdrawal, under the leadership of 
the Ministry of Finance as required and requested. Thus, UN 
agencies and particularly UNDP may consider strengthening 
their collaboration with the Ministry of Finance and the Prime 
Minister’s Office in this regard. 

MONITORING
UNMIT and Government focal points will submit a quarterly 
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progress report to the overall focal points for transition, for 
review by the High Level Committee. The progress report will 
be based on regular monitoring of mutually agreed transition 
objectives for socio-economic development support, as well 
as the goals, activities, and outcomes in UNMIT’s results-based 
budget and the Integrated Strategic Framework (ISF).

RESOURCE IMPLICATIONS 
Anticipating UNMIT's withdrawal, UNDP, IOM, FAO, WHO, 
WFP and UN WOMEN intend to strengthen their engagement 
in the focus area, in accordance with Government require-
ments, the Dili Development Pact and the Strategic Develop-
ment Plan. The UN will provide support to Government-led 
donor and policy coordination in various sectors, as required 

and requested. It will also aim to fully realize the UN Country 
Team's support to disaster risk reduction and management 
through policy advice, logistics capacity development, envi-
ronmental management support and direct engagement with 
communities. Particular focus will also be given to support-
ing the Government in achieving the MDG goals, especially 
those prioritised such as nutrition. Over the period 2012 to 
2014, indicative project budgets would amount to approxi-
mately $29.1 million, with some funding already available. 
The proposed activities are directly linked to or supportive of 
UNMIT's mandate. The projects are aligned with the Timor-
Leste Strategic Development Plan 2011-2030, primarily in the 
action areas 'Social Inclusion', 'Environment', 'Investment', 
'Agriculture' and 'Rural Development'.  
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MISSION SUPPORT AND LOGISTICS

CONTEXT AND ACHIEVEMENTS
Since 2006, UNMIT’s mission support component, which 
provides logistical, infrastructure and administrative services, 
has enabled UNMIT’s police, military and civilian personnel to 
deliver specialised support to the Government of Timor-Leste. 
The range of support services includes personnel administra-
tion, training, maintenance of office facilities, communications 
and information technology, air and ground transport opera-
tions, as well as supply operations. The following paragraphs 
outline the aspects of UNMIT’s mission support component, 
which, once removed, may impact operational continuity in 
other focus areas or present other capacity challenges which 
the Government may need to address.

Infrastructure support and communication networks

Routine infrastructure support to UNMIT’s operations includes 
the maintenance of office facilities, power provision, engineer-
ing and warehousing, as well as communications and informa-
tion technology. Joint PNTL/UNPOL police operations have 
particularly benefitted from these services. UNMIT currently 
supports 56 sites where UNPOL and PNTL are co-located.1 
More than 90 UNMIT-owned generators provide power and 
are regularly fuelled and maintained.  The Mission provides 
water and sewage facilities where needed, as well as clean-
ing services, office supplies and routine engineering in all 
locations. Largely in support of the co-location sites, UNMIT 
runs four regional centres with logistics, engineering and 
administrative capacity. In addition, UNMIT maintains its own 
headquarters locations in Dili, Obrigado Barracks, with a total 
of 74 buildings and all associated services for civilian, police 
and military personnel.2 Maintenance and supply operations 
are managed through three warehouses in Dili, a transport 
and engineering section with a fully equipped workshop, and 
a storage yard for large items.

The Mission has also established three communication 
networks, which also support UNPOL/UNMIT police opera-
tions. All 56 co-location sites and regional centres currently 
benefit from UNMIT’s very high frequency (VHF) and high 

1 This figure includes all Dili sub-stations, district and sub -district stations, border posts as 
well as Dili headquarters.
2 As in other countries with a UN presence, the host country formally bears responsibility 
for the safety and security of UN locations and staff, as well as related assistance in enabling 
UN programmes.

frequency (HF) radio network consisting of 86 VHF repeaters, 
106 VHF base stations, 67 HF base stations, and the necessary 
mobile and handheld radios. UNMIT maintains satellite links 
to Dili and 13 district sites, as well as a network of 42 micro-
wave links for voice and data communications. Most of the 
radio network is hosted on Timor Telecom and TV transmis-
sion towers. UNMIT also maintains and powers an AM radio 
transmitter site in Dili and three communications repeater 
sites in the country. The majority of in-service UNMIT-owned 
communications equipment is subject to manufacturers’ end 
user agreements, which may prevent a transfer of ownership 
to the Government of Timor-Leste after UNMIT’s departure.3

Air transport

UNMIT presently operates four helicopters (one dedicated to 
medical operations and search and rescue) and two fixed-wing 
aircraft out of the Dili airfield. UNMIT maintains 13 primary 
landing sites in the country, and keeps 62 low-intensity heli-
copter landing sites in service. The helicopter fleet is managed 
by 18 aviation staff, supported by 27 movement control staff. 
Air liaison offers, primarily from UNPOL and UNMIT security 
meet and help dispatch flights.  

UNMIT’s air transport team provides a number of unique 
services to ensure operational continuity and mission success. 
On a humanitarian basis, for example, UNMIT has supported 
medical evacuations, particularly from Atauro Island, and trans-
ported Timorese nationals from remote locations who need 
life-saving medical treatment in Dili. In support of its mandate, 
UNMIT has also provided transport assistance to Government 
officials where appropriate. Further, UNMIT has conducted 
humanitarian flights to disaster stricken regions, transporting 
4.5 tons of relief cargo in 2009. During elections UNMIT typi-
cally organises a limited number of flights to deliver ballots to 
remote areas. 

To help strengthen the capacity of Timor-Leste’s aviation 
sector, UNMIT employs a civil aviation expert who supports the 
relevant authorities in close coordination with other partners. 
UNMIT has also provided training opportunities on a space 
availability basis, and continues to do so whenever possible. 

3 UNMIT will review the impact of end user agreements on ownership transfers, in consulta-
tion with UN Headquarters and suppliers.

TABLE 1: SELECTED UNMIT INFRASTRUCTURE SUPPORT TO POLICE OPERATIONS

REGION CO-LOCATION SITES UNPOL VEHICLES POWER GENERATORS TRANSPORT STAFF UNITS ENGINEERING STAFF UNITS

Baucau 12 31 16 3.1 18.0

Maliana 4 14 11 1.4 6.0

Suai 6 31 14 3.1 9.0

Oecusse 3 14 4 1.4 4.5

Dili 31 325 49 32.5 43.5

Total 56 415 94 41.5 81.0

Note: Staff units are calculated based on a ratio of 1 staff units per 10 vehicles for transport staff (including for example fleet management, supply, maintenance, and repairs), and a ratio of 1.5 
staff units per 1 site (including for example all engineering trades, facility design and facility management).

Safeguarding the foundations of operational continuity



26 FOCUS AREA JOINT TRANSITION PLAN
MISSION SUPPORT AND LOGISTICS

For example, with UNMIT’s support, a number of Dili airport 
staff already participated in three International Aviation Trans-
port Association (IATA) courses on flight operations manage-
ment, dangerous goods, and emergency airfield situations. 

Ground transport

UNMIT manages a fleet of more than 800 vehicles including 735 
light passenger vehicles, medium buses, medium trucks, and 
ambulances to support the implementation of its mandate. At 
present, UNPOL operates 415 of these vehicles. Major repairs 
are completed at a central workshop in Dili, while routine 
maintenance is done in the regions. UNMIT has occasionally 
supported major national events and diplomatic visits with its 
vehicles. Some 80 transport staff support the management of 
the vehicles and associated services.

Geographical information services  

UNMIT’s geographic information services (GIS) unit has built 
a unique and highly useful set of maps and specialised data 
benefitting joint Government/UN operations and Timor-Leste’s 
population in general. Six staff members, using specialised 
computer and printing equipment, provide services to UNMIT 
and assist Government authorities where needed. So far, the 
unit has collaborated with the Ministry of Infrastructure, the 
Ministry of Agriculture, the Secretariat of State of Social Assis-
tance and Natural Disasters, the University of Dili, and the 
Dili Institute of Technology. With concerted capacity-building 
efforts before 2012, UNMIT’s heavy investment in GIS capabili-
ties could potentially become an asset for Government staff, 
Timorese students, and the population at large.         

Translation and interpretation services

UNMIT’s translation service capacity is a key asset in many 
joint Government of Timor-Leste/UN events. UNMIT’s transla-
tion unit consists of 13 staff members and frequently supports 
large-scale Government and UN-sponsored events, including 
with interpretation equipment.

PRIORITY NEEDS UNTIL DECEMBER 2012
The withdrawal of UNMIT’s mission support capacity will create 
a number of gaps until 2012 and potentially beyond. Most 
importantly, the priority is to prepare adequate support for 
operational continuity in cases where UN-owned property is 
currently used, particularly for Timor-Leste’s police and security 
services. While it will be possible to donate some UN-owned 
property to the Government in accordance with the UN’s 
legislative requirements, a substantial part may not remain in 
Timor-Leste. For example, finding and installing alternatives to 
UNMIT’s extensive communications network, before it has to 
be removed, may be important. Putting in place arrangements 
to maintain the PNTL/UNPOL co-location sites should also be 
a priority. Further strengthening Government capacity in fleet 
management, engineering and logistics is equally vital. The 
work which has already begun to find alternatives to UNMIT’s 
air transport capabilities will have to be completed in time for 
UNMIT’s withdrawal. Building stronger national capacity in 
geographic information services before UNMIT’s withdrawal 
could translate into an important asset to future generations 
of Government officials, students and the general population. 

Finally, it will be important to complete the necessary opera-
tional support and legal preparations for the UN’s future pres-
ence in Timor-Leste, including the proposed consolidation of 
all UN system activities in the area of Obrigado Barracks in Dili, 
where UNMIT is currently located.4      

OBJECTIVES
In line with priority needs, key objectives for mission support 
and logistics during UNMIT’s transition include:

1 PNTL/UNPOL co-location: Identify facilities to be 
returned to the Government upon withdrawal UNMIT’s 
from PNTL/UNPOL co-location sites, as well as the asso-
ciated support needs for their continued operation.

 2 Other support areas: Provide advisory services and 
develop plans for continuity of action by Government 
in other support areas currently assisted or covered by 
UNMIT, including infrastructure and communications, air 
and ground transport, geographic information services 
and translation. 

3 Asset transfer: Transfer or donate United Nations-
owned assets within the limits of the UN’s legislative 
requirements and after General Assembly approval, and 
identify associated technical support requirements. 

4 Future operational support to the UN: Prepare proper 
operational support for the UN’s post-UNMIT presence 
in Timor-Leste.

JOINT ACTIONS BY DECEMBER 2012
In pursuit of the objectives set out above, UNMIT’s mission 
support component and its Government counterparts in the 
Ministry of Finance will focus on completing a number of tasks 
by December 2012. With regard to PNTL/UNPOL co-location 
sites, UNMIT will prepare detailed site briefing packages by 
July 2011, including relevant equipment in use and contract 
arrangements, as well as a longer-term tentative schedule 
for hand-over of these sites. UNMIT and Government coun-
terparts will subsequently identify gaps in skills and support 
arrangements required to maintain the co-location sites, agree 
on a training plan to address skill gaps and implement train-
ings in the first half of 2012, where possible and practicable. 

UNMIT will also provide advisory services and assist the 
Government in developing plans for continuity of action in 
other support areas, including communications, air transport, 
ground transport, geographical information products, transla-
tion and interpretation. UNMIT and Government counterparts 
will jointly plan for service provision and identify potential 
sources of bilateral or multilateral cooperation. The Govern-
ment of Timor-Leste will have to put in place commercial, bilat-
eral or multilateral support arrangements to address potential 
capacity risks.

Subject to legislative requirements for the disposition of UN 
assets as set out in UN General Assembly resolutions, UNMIT 

4 The possible use of UNMIT regional centres for joint field offices of UN agencies may 
crystallize as a need over the course of 2012.
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will elaborate the sequence and procedures for hand-over of 
equipment and material to Government counterparts. To that 
end, UNMIT will identify material to be transferred to other 
UN missions or to the logistics base of the UN’s Department 
of Peacekeeping in Italy, items needed by other UN organisa-
tions in Timor-Leste, items to be sold, and material for dona-
tion to the Government. Considerations in developing a final 
donation list must include the UN’s legislative requirements, 
life expectancy and the condition of material, as well as local 
capacity to operate and maintain relevant items. In conjunc-
tion with these tasks, UNMIT technical experts will work with 
Government counterparts to define specific skill requirements 
and provide training, for example for generator and vehicle 
maintenance, warehouse operations, or fleet management. 

Finally, UNMIT will work with Government counterparts in 
Timor-Leste and with UN headquarters to ensure proper oper-
ational support for the UN’s post-UNMIT presence in Timor-
Leste. UNMIT will identify non-police facilities to be retained 
during its liquidation phase, and work with the Government 
on the proposed consolidation of UN system activities in 
the Obrigado Barracks in Dili, and possibly in joint regional 
centres, in order to strengthen the UN’s ability to deliver “as 
one”. Subsequently, the Government and UNMIT will plan 
the sequence for the hand-over of premises not required for 
the UN’s presence. All relevant facilities will be handed over 
in a fully functional manner and with associated equipment, 
for example workshops, to the extent possible. UNMIT will 
arrange for an environmental clean-up of all facilities which are 
handed over.

OPERATIONAL CONTINUITY BEYOND 2012
In view of UNMIT’s withdrawal in December 2012, the Govern-
ment of Timor-Leste will decide on how to meet support 
capacity deficits in certain focus areas, including infrastructure 
support and communication networks, air and ground trans-
port, geographical information systems, as well as translation. 
Commercial, bilateral or multilateral support arrangements will 
need to be in place in time for UNMIT’s departure to ensure 
continuity. With regard to aviation, the Government is design-
ing plans to provide domestic air services in Timor-Leste with 
bilateral support, using fixed-wing aircrafts and helicopters.  

Concerning UNMIT’s extensive communications network, 
UNPOL has been working with the PNTL on reviving previously 
donated communications equipment to potentially create a 

replacement network. However, there is a significant risk that 
current PNTL/UNPOL communications capacity cannot be 
maintained. Similar capacity risks exist with regard to facility 
management, fleet management, engineering, geographic 
information services and translation.     

MONITORING
UNMIT and Government focal points will submit a quarterly 
progress report to the overall focal points for transition, for 
review by the High Level Committee. The progress report will 
be based on regular monitoring of mutually agreed transition 
objectives for mission support, as well as the goals, activities, 
and outcomes in UNMIT’s results-based budget and the Inte-
grated Strategic Framework (ISF).  A joint Government/UNMIT 
working group for mission support and logistics will review 
progress monthly, based on detailed activity maps showing 
precise outputs, inputs, activities and assigned responsibilities.

RESOURCE IMPLICATIONS
Over the course of 2011, UNMIT and the Ministry of Finance 
will work on a joint analysis of procurement, staffing, mainte-
nance and operational costs, in order to establish detailed 
resource requirements for infrastructure support, communica-
tion networks, air and ground transport, translation as well as 
geographic information services and their possible budgetary 
implications.  

Responding to UNMIT's withdrawal, WFP would be prepared 
to strengthen its engagement in logistics to augment service 
delivery capacity and strengthen institutional knowledge 
in partner ministries, if required and requested. Expanded 
activities would focus on warehouse management, fleet 
management, operational project implementation, as well as 
related admin and finance training. Over the period 2012 to 
2014, indicative project budgets would amount to approxi-
mately $3.1 million. These activities would be directly linked 
to UNMIT's mandate, and supportive of the goals related to 
disaster management in the Timor-Leste Strategic Develop-
ment Plan 2011-2030.

INFO BOX: DISPOSAL OF UNMIT EQUIPMENT 

Upon the end of UNMIT’s mandate, the Mission’s equip-
ment will be disposed of in a process and sequence defined 
by UN Financial Rules and Regulations and relevant UN 
General Assembly resolutions. Generally, UNMIT equip-
ment will be transferred in the following order: 1) first and 
foremost to other UN missions or the reserve stocks at the 
UN’s logistics base in Italy, 2) to other UN organisations 
funded from assessed contributions of UN member states, 
3) sale at depreciated value to UN agencies, 4) commercial 
sale of older equipment (including to the host government), 

or 5) donation to the host government. Decisions on final 
donations of items are subject the UN General Assembly 
approval pursuant to UN Financial Rules and Regulations. 
UNMIT’s mission support component has started pre-liqui-
dation planning and established a committee to review the 
status of assets and conduct preliminary earmarking. Based 
on the review, UNMIT will work with its Government coun-
terparts to elaborate a list of material to be proposed to UN 
headquarters for donation. Considerations in developing a 
final donation list include the UN’s legislative requirements, 
life expectancy and the condition of material, as well as local 
capacity to maintain relevant items.
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TRAINING FOR TIMORESE STAFF
Investing in people for a strong society and economy

A guiding principle of UNMIT’s transition process is a commit-
ment to strengthening the capacity of Timorese individuals 
and institutions.1  In line with this commitment, UNMIT will, 
until its withdrawal, provide a wide range of training activities 
for Timorese staff members within and outside UNMIT to build 
and expand their skills. The sections below outline the actions 
UNMIT will take to address the training needs of its national 
staff, but also of personnel in national institutions over the 
course of 2011 and 2012.

TRAINING FOR UNMIT NATIONAL STAFF 
UNMIT developed its national staff capacity building proj-
ect (NSCBP) to ensure that its more than 900 Timorese staff 
members would have the necessary skills to participate as 
productive members of society and contribute to the country’s 
development. To date, the programme has engendered a high 
degree of enthusiasm and commitment from national staff. As 
UNMIT closes, it will hand over to the Government the train-
ing histories of all national staff to enable national authorities 
to draw on this pool of qualified personnel for its own human 
resources needs. 

At the outset of the NSCBP, UNMIT set up a task force which 
developed a policy on capacity building of national staff. The 
policy was approved by the SRSG on 8 March 2010. Following 
training needs analyses conducted in 2009 and 2010, UNMIT 
designed a three-phase programme to be rolled out over 
two years. The first phase focuses on enhancing existing skills 
and on internal UNMIT training certification. The focus of the 
second phase lies on national and international certification, 
with an emphasis on expanding skills. In this phase, training 
providers will be both national and international. Lastly, the 
focus of phase three will be the development of skills for the 
future, allowing staff to broaden their skill set and seek new 
career paths. During Phase III, UNMIT will work closely with the 
Government to identify the skill sets required by UNMIT staff 
to enable a smooth transition into a career with the Govern-
ment. Once those skill sets have been identified, training will 
be delivered.

Four main occupational groups were identified for the 
programme: administrative staff, technical staff, language 
assistants, and national professional officers. UNMIT also 
employs security guards and cleaners for whom training needs 
analysis will start in late 2011. 

By the end of June 2011, 60% of national staff were on track 
to complete the requirements for a Phase I certificate. A 
graduation ceremony to mark this achievement took place in 
mid-June 2011. Planning, preparations and training for Phase 
II began subsequently. Phases II and III of the programme 
feature cross-training within and between UNMIT sections, as 
well as work placement opportunities in Timor-Leste’s public 
and private sector where possible and relevant. To the extent 
possible, UNMIT will also canvass possibilities for international 

1 See also annex: UNMIT Policy on Building the Capacity of National Staff

work placements as well as temporary assignments to other 
UN missions. An English language programme runs through 
each phase of the NSCBP as a complement to other training 
activities. 

TRAINING FOR GOVERNMENT STAFF 
UNMIT will also support Government Ministries and Offices, 
by offering UNMIT training activities to their staff. These activi-
ties are delivered either within UNMIT or, depending on the 
size of groups, within Government institutions. For example, 
UNMIT has received training requests from the Office of the 
President, the Ministry of Foreign Affairs, and the Ministry of 
State Administration. The requested training includes courses 
on English language, computer skills, and administrative skills 
such as planning and organising work. To facilitate this collab-
oration, UNMIT’s Integrated Mission Training Centre has iden-
tified a focal point to deal with training requests from national 
institutions and to liaise with the requesting institution. Similar 
to the national staff programme. UNMIT will record all formal 
training undertaken by Government staff, and share these 
records with national authorities as requested. 

NON-FORMAL TRAINING
In addition to its formal training programme, UNMIT has for 
some time provided on-the-job training for Government staff, 
on both UNMIT and Government premises. For example, 
UNMIT’s Supply section has provided training and advice to 
the staff managing the PNTL warehouse, the Transport section 
is providing training on fleet management to the Office of the 
President, and the Engineering Section is advising the Office of 
the President on building maintenance cycles. Another exam-
ple of non-formal training for staff in national institutions is the 
capacity-building work carried out by UNMIT’s Communica-
tion and Public Information (CPIO) section. This work includes 
UNMIT Radio’s “stringer programme”, where community 
radio journalists join UNMIT colleagues for 2-month periods 
to enhance their technical and journalistic skills. The aim is 
to strengthen community journalism, and enhance Timorese 
people’s access to information. So far, 24 community journal-
ists have participated in the programme. UNMIT also supports 
the Radio and Television of Timor-Leste in enhancing the tech-
nical capacity and skills of their journalists. 

STRENGTHENING TRAINING INSTITUTIONS 
UNMIT is currently in the process of procuring services of 
local training institutions to deliver a range of training courses 
to approximately 520 staff in the administrative and techni-
cal areas as well as to National Professional Officers. These 
courses, which will be delivered in Tetum, include administra-
tive, professional development and management courses. 
Further, in mid-2011, UNMIT plans to hire local vocational 
training providers to assess staff in the technical and trade 
occupational groups against the National Qualifications 
Framework (NQF) Certificates I and II. Lastly, UNMIT will work 
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closely with the Secretariat of State for Professional Training 
and Employment (SEFOPE), the National Institute of Public 
Administration (INAP), and local training institutions, to further 
develop relevant sections of the NQF with the aim of assessing 
UNMIT technical and trade staff against NQF Certificate III & 
IV in the areas of construction and automobiles.

MONITORING
UNMIT and Government focal points will submit a quarterly 
progress report to the overall focal points for transition, for 
review by the High Level Committee. The progress report will 
be based on regular monitoring of mutually agreed transi-
tion objectives for training of Timorese nationals, as well as 
the goals, activities, and outcomes in UNMIT’s results-based 
budget and the Integrated Strategic Framework (ISF).
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IMPACT ON THE LOCAL ECONOMY
Managing the economic effects of UNMIT's withdrawal

CONTEXT 
The end of UNMIT’s mandate in December 2012 will imply a net 
reduction in spending by UNMIT and its staff members, lessen-
ing demand for local goods and services. The likely economic 
impact is measured in changes in output, jobs (employment) 
and income (wages). While there will be an impact on the local 
economy resulting from UNMIT’s withdrawal, the impact will 
be less than in 2002, due to the much larger size of Timor-
Leste's economy, and will mainly affect the greater urban Dili, 
where 69% of the international and national staff are deployed.

In 2010, UNMIT’s share of Timor-Leste’s non-oil GDP was esti-
mated around 7.4%. The overall UN share in the non-oil gross 
domestic product (GDP) has been declining, on average by 
11.1% per annum between 2002 and 2010 and by 21.3% per 
annum between 2007 and 2010. At the same time, the real 
non-oil GDP has increased by, on average, 11.6% between 
2002 and 2010. The non-oil economy has continued to expand 
rapidly, driven by public sector spending. The impressive 
growth rates are a clear illustration of increased demand and 
supply resulting from the quadrupling of Government spend-
ing over the last three years — a trend that will continue in 
2012 and beyond. 

The Government has allocated significant resources through 
transfer payments to pensioners and veterans, the disabled, 
single mothers, and orphans. For example, in 2008/09, 188,000 
pensions were paid out, including 16,634 pensions for single 
mothers. Government capital grants and community develop-
ment programs have been allocated across the country through 
infrastructure projects, wage generating programs, services 
for people with disabilities, and feeding programs for mothers 
and infants. Government-funded labour intensive projects at 
the district level have benefitted some 40,000 Timorese per 
year since 2007. In 2009, more than $40 million was channelled 
through locally contracted companies in rural areas to improve 
infrastructure. The initiative created 64,000 jobs. In 2011, major 
infrastructure projects and significant improvements in public 
services and utilities will continue, increasing job opportuni-
ties. The following table provides a detailed picture of real 
non-oil GDP and UNMIT’s declining share of the non-oil GDP.

Table 2 shows estimated UNMIT related spending on direct 
procurement and other local expenditure in the financial year 
July 2009 to June 2010. The amount of $46.7 million includes 
local payments to UNMIT national and international staff to 

approximate1 the Mission’s total economic footprint. Tables 
4 and 3 show national staff members employed by UNMIT, 
including their occupational status, as well as UNMIT’s local 
procurement.

The impact of UNMIT’s withdrawal will be localized, mainly 
affecting the greater urban Dili area where 69% of the staff, 
both international and national, are deployed (see Table 5 ).

PRIORITY NEEDS UNTIL DECEMBER 2012
A number of priority needs should be addressed leading up 
to UNMIT’s withdrawal. One priority will be to increase short-
term job opportunities through labour-intensive public works, 
such as roads, irrigation, and construction. This requires close 
collaboration with SEFOPE, the Ministry of Infrastructure, ILO 
and other relevant agencies. In parallel, UNMIT will continue 
to provide training, capacity building and skill development in 
relevant areas to its national staff. Together with the Govern-
ment, UNMIT will also work to identify strategic areas of human 
resource demand in new or planned public agencies which 
could provide opportunities to former UNMIT staff. It will be 
equally important to facilitate arrangements with private secu-
rity companies and the public Seguranca Civil (DNSEAP) to 
absorb at least a substantial portion of the nearly 1,500 secu-
rity guards who currently depend on UNMIT’s presence for 
their livelihoods. 

OBJECTIVE

1 Impact mitigation: Propose concrete and timed actions 
by the Government of Timor-Leste and UNMIT to help 
mitigate the adverse impacts of UNMIT’s withdrawal on 
the local economy. 

JOINT ACTION BY DECEMBER 2012
To mitigate the economic impact of UNMIT’s withdrawal, the 
Government of Timor-Leste and the Mission could take a 
number of steps. The Government may recruit some of the 
qualified UNMIT national staff in substantive areas, including 
but not limited to accounting, decentralisation, legal affairs, 
and public information. The Government may also choose to 
recruit some of UNMIT’s technical specialists and maintenance 
workers, for example for the maintenance of public vehicles, 

1 This approximated figure stems from the fact that some international staff members receive 
their salaries in bank accounts abroad and withdraw cash in Timor-Leste with debit card.

TABLE 1: UNITED NATIONS SHARE OF REAL NON-OIL GDP

2002 2003 2004 2005 2006 2007 2008 2009 2010 EST.

Real non-oil GDP ($m) 257.7 266.9 280.8 301.9 297.1 357.8 444.6 557.8 622.0

United Nations share ($m) 48.9 34.7 26.4 16.9 24.1 54.4 65.3 65.2 46.7

United Nations share (%) 19.0 13.0 9.4 5.6 8.1 15.2 14.7 11.7 7.4

Note: GDP figures taken from Government of Timor-Leste, General State Budget 2011, Book 1, p. 4. Calculations are based on GDP figures.
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power generators, and other equipment. With the rapidly 
expanding public investment programme, it may be antici-
pated that a number of unskilled or semi-skilled labourers 
could be absorbed in the private sector. To the extent possi-
ble, UNMIT will advocate and facilitate placement of eligible 
national officers and general service staff in other Department 
of Peacekeeping Operations (DPKO) missions. Finally, the 
Government and UNMIT could facilitate professional advice 
on self-employment options and how to mobilise start-up 
capital.

Inter-Ministerial Coordination

The Government will adjust its inter-ministerial coordination 
mechanisms between the Ministry of Economy and Devel-
opment, the Secretary of State for Training & Public Works 
(SEFOPE), and other key Government partners to facilitate 
placement of former UNMIT national staff. To this end, the 
Government will also work with UNMIT to identify job fami-
lies and skills that are strategically important for existing or 
planned offices and agencies in the public sector. UNMIT will 
prepare lists of skilled staff members for priority consider-
ation by the Government. For instance, some accounting and 
finance personnel may be absorbed by the planned National 
Development Bank. 

OPERATIONAL CONTINUITY BEYOND 2012
Mitigating the economic impact of UNMIT’s withdrawal will 
depend on commitment from both the Government and 
UNMIT to cooperate closely and to enhance the level of inter-
ministerial coordination for the absorption of UNMIT national 
staff in the public or private sector in 2012 and beyond. 

MONITORING
UNMIT and Government focal points will jointly identify mile-
stones for placing staff members, and submit a quarterly 
progress report to the overall focal points for transition for 
review by the High Level Committee. The progress report will 
be based on regular monitoring of mutually agreed transition 
objectives, as well as the goals, activities, and outcomes in 
UNMIT’s results-based budget, and the Integrated Strategic 
Framework (ISF).  UNMIT and Government of Timor-Leste 
Technical sub-groups will submit monthly progress reports to 
the joint working group.

TABLE 2: UNMIT RELATED SPENDING

CATEGORY AMOUNT ($M)

UNMIT local procurement 5.33

UNMIT local payments to national staff 6.38

UNMIT local payments to international staff 34.93

Total 46.65

TABLE 3: UNMIT LOCAL PROCUREMENT

CATEGORY AMOUNT ($) %

Goods 851,500 16

Waste Disposal 61,270 1

Cleaning Services 548,960 10

Security Guards 2,985,760 56

Freight 609,170 11

Media 26,280 0

Printing & Reproduction 62,160 1

Communication 187,930 5

Total Local Purchases 5,333,030  100

TABLE 4: UNMIT NATIONAL STAFF

CATEGORY STAFF

National Professional Officers (NPO) 68

NPO, Legal Affairs 13

NPO, Human Rights 12

NPO, Public Information 10

NPO, Other 33

National General Service Staff (GS) 830

GS, Administration 440

GS, Transport 90

GS, Logistics 110

GS, Engineering 75

GS, Security 65

GS, Other 50

Total National Staff 898

TABLE 5: UNMIT STAFF

CATEGORY STAFF IN DILI (%)

International Staff 372 345 (93%)

United Nations Volunteers 156 113 (72%)

National Staff 898 645 (72%) 

Military Liaison Officers 33 7 (21%)

UNPOLs, excl. FPUs 947 599 (63%)

FPUs 523 314 (60%)

(APAC Security Guards) (1,480) (1,136 (77%))

Total (excl. security guards) 2,929 2,023 (69%)

Source: JMAC, UNMIT (January 2011)
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POLICE AND SECURITY (POLICE)

OBJECTIVES UNMIT ACTIVITY TIMEFRAME FOR COMPLETION HAND-OVER ARRANGEMENTS  

1. Build the technical and 
professional capacity of the 
PNTL so as to enable full 
reconstitution of policing 
responsibilities from UNPOL 
to PNTL.

1.1. Conduct regular training 
programs to build technical and 
professional capacity of the PNTL 
members.

Ongoing activity After December 2012, the PNTL 
Police Training Centre (PTC) will 
take over training activities for 
PNTL officers as per its mandate. 
PNTL will determine the need 
and scope for possible support by 
donors or agencies.

1.2. Design new course curriculum to 
meet PNTL needs and develop the 
necessary training materials.

Training material will be devel-
oped by October 2011. Training 
curriculum to be developed on an 
annual basis,

1.3. Design and deliver leadership 
and management training programs 
to the senior PNTL officers.

Ongoing activity

1.4. Design and deliver specialised 
training courses for PNTL members 
assigned to Specialised Units.

Ongoing activity

1.5. Develop and implement an Inte-
grated Training Calendar for 2011-12.

Completed and approved in 
March 2011; Training Calendar to 
be developed and implemented 
on an annual basis.

2. Support the Government 
of Timor-Leste and the PNTL 
in strengthening the legal and 
regulatory framework and 
to amend the framework for 
PNTL/UNPOL interaction as 
needed.  

2.1. Assist the PNTL in conduct-
ing a review of the Organic Law to 
define the structure, powers and 
strengths of each of the PNTL Units 
and Services. (Taking into account 
issues identified in current NOPs 
and highlighting NOPs required to 
address needs).

Review to be carried out by July 
2012. UNPOL to provide support 
and continue capacity building 
until the end of the mandate.

Office of the PNTL General 
Commander will be responsible 
for future reviews of the Law. 

2.2. Establish a permanent commit-
tee to review criminal laws and make 
recommendations to the Government 
for amendments, improvements or 
additions.

Permanent committee to be 
established by August 2011. 
Recommendations to be issued by 
August 2012. UNPOL to provide 
support and capacity building 
until the end of the mandate. 
Permanent committee to continue 
its activities beyond 2012.

Office of the PNTL General 
Commander will be responsible 
for carrying out the recommenda-
tions of the committee. 

2.3. Develop a national policy on the 
policing, arresting and detention of 
juveniles.

Policy to be developed by July 
2012. UNPOL to provide support 
and continue capacity building 
until the end of the mandate.

UNICEF will continue to support 
juvenile justice issues, including 
training to law enforcement actors, 
beyond 2012.

3. Strengthen PNTL adminis-
trative management structures 
and policies. 

3.1. Conduct a review of administra-
tive guidelines, rules and regulations. 
Identify additional rules required. 
Draft and submit for approval the 
necessary regulations. 

New administrative regulations to 
be approved by September 2012. 
UNPOL to provide support and 
continue capacity building until 
the end of the mandate.

PNTL Command for Administra-
tion will be responsible for future 
reviews of administrative guide-
lines, rules and regulations.

3.2. Review and develop the PNTL 
human resource management system 
and elaborate the corresponding set 
of policies, manuals, administrative 
forms and reports.

New policies to be elaborated by 
October 2011. UNPOL to provide 
support and continue capacity 
building until the end of the 
mandate.

PNTL Department of Human 
Resources will be responsible for 
the implementation of the HR 
management system. 

3.3. Develop or acquire techno-
logical tools to implement the human 
resources management system, 
including database and reporting 
tools.

Human resource management 
system to be implemented by 
October 2011. UNPOL to provide 
support and continue capacity 
building until the end of the 
mandate.

PNTL Department of Human 
Resources will be responsible for 
the implementation of requisite 
tools. 

3.4. Design, establish and support the 
implementation of a database/inven-
tory system to account for movement, 
status and maintenance track of 
assets and infrastructure.

Database to be established by 
May 2012. UNPOL to provide 
support and continue capacity 
building until the end of the 
mandate.

PNTL Department of Logistics will 
be responsible for the database/
inventory system. PTC will provide 
training support. 

The activities listed in this matrix reflect the work carried out at district and HQ levels of 790 Individual Police Officers, 490 Police Officers within Formed Police Units and 26 Civilian UNPOLs 
in line with the PNTL/UNPOL Joint Development Plan (JDP). Duties are fluid and human resource allocation adjusts according to changing needs. As such, costs cannot be broken down on an 
activity-by-activity basis. Future costing and resource needs will depend upon PNTL assessments towards the end of UNMIT’s mandate regarding the need for continued support.

In some of the activities falling under Objectives 1, 2, and 3, UNMIT’s work is done in partnership with a range of multilateral and bilateral institutions. These institutions will likely continue their 
work in these areas beyond 2012 and may potentially absorb some of the advisory functions currently provided by UNMIT depending on the Government’s priorities. Activities 1.1, 1.2, 1.3, 1.4, 
3.10, 3.11, 3.13, 4.1, 4.2, and 4.5 are also included in the joint UNMIT/UNDP project ‘Strengthening National Police Capacity in Timor-Leste’.
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OBJECTIVES UNMIT ACTIVITY TIMEFRAME FOR COMPLETION HAND-OVER ARRANGEMENTS  

[3. Continued] 3.5. Introduce and support imple-
mentation of an internal policy and 
guidelines on a PNTL record keeping, 
filing and archiving system.

Policy and guidelines to be final-
ized by January 2012. UNPOL 
to provide support and continue 
capacity building until the end of 
the mandate.

PNTL Department of Admin-
istration and Planning will be 
responsible for the use of the 
new record keeping, filing and 
archiving system. 

3.6. Conduct a skills audit of the 
PNTL to identify the skills held and 
any PNTL skill deficiencies.

Assessment on how to enhance 
HR skills and capacity in the PNTL 
to be completed by October 
2011. UNPOL to provide support 
and continue capacity building 
until the end of the mandate.

PNTL Department of Human 
Resources will be responsible for 
future HR audits. 

3.7. Preparation of the PNTL budget 
submission to Government. Develop-
ment of PNTL finance and budget 
policies and procedures.

Regular annual exercise. PNTL Department of Finance and 
Budget will be responsible for the 
preparation of the PNTL budget. 
PNTL will determine the need 
and scope for possible support by 
donors or agencies.

3.8. Introduce and support imple-
mentation of a performance appraisal 
system to the PNTL in 2011.

Introduction of the performance 
appraisal system by August 2011. 
UNPOL to provide support and 
continue capacity building until 
the end of the mandate.

PNTL will be responsible for the 
implementation of the perfor-
mance appraisal system. 

3.9. Introduce and support implemen-
tation of a PNTL national policy and 
guidelines on petty cash manage-
ment.

Policy to be introduced by 
December 2011. UNPOL to 
provide support and continue 
capacity building until the end of 
the mandate.

PNTL Department of Finance and 
Budget will be responsible for the 
implementation of the policy. 

3.10. Develop and implement policies 
and guidelines for an effective PNTL 
procurement and supply system.

Development of policies and 
training of PNTL to be completed 
by March 2012. UNPOL to provide 
support and capacity building 
until the end of the mandate.

PNTL Department of Logistics will 
be responsible for PNTL procure-
ment and supply system as per its 
mandate. PTC will provide training 
support. 

3.11. Develop and implement vehicle 
fleet management and vehicle main-
tenance procedures. Establish a PNTL 
vehicle repair workshop.

Fleet management and mainte-
nance procedures ready for elec-
tions in Timor-Leste/April 2012. 
UNPOL to provide support and 
continue capacity building until 
the end of the mandate

PNTL Department of Logistics For 
the management and maintenance 
of its vehicle fleet. PTC will provide 
training support. 

3.12. Strengthen the capacity of the 
PNTL armoury to safely manage fire-
arms by adopting a firearms database 
and developing a policy on long arms 
and special weapons.

Policy to be approved and training 
to be concluded by October 2011. 
UNPOL to provide support and 
continue capacity building until 
the end of the mandate.

PNTL Command of Operations will 
be responsible for the use of the 
database and the implementation 
of the policy. PTC will provide 
training support. 

3.13. Support the role of women in 
the workplace for a more inclusive 
environment.

Ongoing activity PNTL Office of the General 
Commander will be responsible for 
the support of the role of women 
in the workplace. PTC will provide 
gender-related training support. 
PNTL will determine the need 
and scope for possible support by 
donors or agencies.

4. Support further develop-
ment of PTNL discipline and 
disciplinary accountability 
mechanisms.

4.1. Provide training on disciplinary 
and ethical standards.

Ongoing activity PNTL Department of Justice 
will be responsible for disciplin-
ary and ethical issues. PTC will 
provide training support. PNTL 
will determine the need and scope 
for possible support by donors or 
agencies. 

4.2. Establish and support the imple-
mentation of mechanisms for regular 
review of disciplinary issues.

Ongoing activity PNTL Department of Justice will 
be responsible for disciplinary and 
ethical issues. PNTL will determine 
the need and scope for possible 
support by donors or agencies.
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[4. Continued] 4.3. Assist the PNTL to properly 
maintain an accurate database of 
active investigations. Provide training 
to the PNTL database staff.

Ongoing activity. UNPOL to 
provide support and continue 
capacity building until the end of 
the mandate.

PNTL Department of Justice will 
be responsible for the mainte-
nance of the database. PTC will 
provide training support. PNTL 
will determine the need and scope 
for possible support by donors or 
agencies.

4.4. Assist the PNTL in developing its 
capacity to analyse database informa-
tion. Provide data analysis training.

June 2012. PNTL Department of Justice will 
be responsible for future training 
on data analysis training. PTC will 
provide further training support, 
as needed. 

4.5. Assist the PNTL to adopt a 
routine process of post investigation 
review to identify policies, proce-
dures, guidelines and training needs 
to reduce future similar disciplinary 
complaints.

Ongoing activity PNTL Department of Justice will 
be responsible for the imple-
mentation of post investigation 
processes. PTC will provide train-
ing support. PNTL will determine 
the need and scope for possible 
support by donors or agencies.

5. Assist PNTL Command in 
the implementation of their 
operational responsibilities 
and to provide operational 
support, as required and 
requested, including the 2012 
election period.       

5.1. Draft and support the imple-
mentation of policing programs for 
the defence of rights, freedoms and 
guarantees of the most vulnerable 
people in Timorese society.

Ongoing activity PNTL Criminal Investigations 
Service will be responsible for the 
implementation of the programs 
as per its mandate. PNTL will 
determine the need and scope 
for possible support by donors or 
agencies.

5.2. Develop, introduce and support 
implementation of a PNTL community 
policing programme.

Ongoing activity PNTL Department of Commu-
nity Policing will take over the 
implementation of the community 
policing programme. New Zealand 
will support community policing 
from 2011 to 2014 ($8.3 million) as 
part of a bilateral agreement with 
the Government of Timor-Leste.

5.3. Improve the capacity of the 
PNTL to respond to emergencies and 
disaster relief.

Ongoing activity PNTL Command of Operations 
Office will be responsible for 
improving PNTL capacity to 
respond to emergencies and disas-
ter relief as per its mandate. PTC 
will provide training support. PNTL 
will determine the need and scope 
for possible support by donors or 
agencies.

5.4. Establish and support the imple-
mentation of appropriate reporting 
systems and data collection, and 
identify appropriate performance 
measures that will improve the effec-
tiveness of the National Operations 
Centre (NOC).

Training to be completed by June 
2012. UNPOL to provide support 
and continue capacity building 
until the end of the mandate.

PNTL Command of Operations 
Office and National Operations 
Centre will be responsible for the 
management of the NOC. PTC 
will provide training support, as 
needed. 

5.5. Develop the capacity of the PNTL 
Special Police Units (SPU), specifically 
the BOP & SOC, to ensure public 
safety and security.

Ongoing activity. UNPOL to 
provide support and continue 
capacity building until the end of 
the mandate.

PNTL PTC will be responsible for 
the training of SPUs. PNTL will 
determine the need and scope 
for possible support by donors or 
agencies.

5.6. Strengthen the operations of the 
PNTL Maritime Unit.

Ongoing activity. UNPOL to 
provide support and continue 
capacity building until the end of 
the mandate.

PNTL PTC will be responsible for 
the improvement of operations 
of the Maritime Unit. PNTL will 
determine the need and scope 
for possible support by donors or 
agencies.

5.7. Strengthen the operations of the 
PNTL Border Patrol Unit.

Ongoing activity. UNPOL to 
provide support and continue 
capacity building until the end of 
the mandate.

PNTL PTC will be responsible for 
the improvement of operations of 
the Border Patrol Unit. PNTL will 
determine the need and scope 
for possible support by donors or 
agencies.
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1. Policies, plans and legal 
Framework: Improve, resolve, 
or review key security policies, 
development action plans, and 
legislation aimed at further 
defining and delineating the 
roles of security institutions.

SoSS / 1.1. Assist in instituting the 
National Security Policy (NSP) 

December 2012 N/A

SoSS / 1.2. Facilitate in building 
the National Security Action Plan 
(NSAP) based on NSP (interlocutor: Sr 
Anacleto) 

December 2013 International Technical Advisor 1 
(ITA1, 33.3%), National Advi-
sors 1&2 (NA1&2, 66.6%). To be 
discussed with USA

SoSD / 1.3. Assist in completion of 
F-FDTL Force Development Plan 
(FDP) for 2012-2017 

December 2012 N/A

SoSD / 1.4. Facilitation of F-FDTL 
deployment to UN Peacekeeping 
Operations

December 2015 To be discussed with Australia, 
Malaysia and Portugal

SoSS / 1.5. Assist in creating Civil 
Protection Law (CPL) 

December 2012 N/A

SoSS / 1.6. Assist in creating Law on 
Regulation and Oversight of Private 
Security Companies (PSCs)

December 2012 N/A

Joint SoSS-SoSD / 1.7. Assist in creat-
ing the Organic Law for a National 
Maritime Authority (NMA) and 
maritime legislation.

December 2013 ITA2 (20% for 2013, 33.3% for 
2014), NA3&4 (80% for 2013 and 
66.6% for 2014). To be discussed 
with USA and Portugal.

SoSS / 1.8. Facilitate and assist with 
policies and plans relating to the 
Border Operations Coordination 
Council (BOCC), following the Law on 
the BOCC to be implemented by Dec 
2012 (interlocutor: Sra Isabel Ferreira)

December 2014 ITA1 (33.3% for 2013, 50% for 
2014), NA1&2 (66.6% for 2013, 
50% for 2014). To be discussed 
with IOM. 

2. Implementing rules and 
regulations: Establish or 
strengthen units overseeing, 
governing and managing 
different areas of security 
sector.

SoSS / 2.1. Assist in creating 
Regulations re Personnel Status for 
Civil Security and Fire Brigade (will 
cover laws and policies for National 
Directorate for Security to Public 
Buildings (DNSEP) and implementing 
rules and regulations connected to 
the Civil Protection Law) (interlocutor: 
Sr Anacleto, and Sr Antonio de Sa)

December 2012 N/A

SoSS / 2.2. Assist DNSEP in develop-
ing oversight and regulatory rules 
over private security companies 
through implementing policies, rules 
and regulations (proposed under 
UNDP BCPR project)

December 2012 N/A

SoSS / 2.3. Facilitate National 
Directorate for Community Conflict 
Prevention (DNPCC) develop early 
warning and conflict prevention 
function through implementing rules, 
policies and procedures (proposed 
under UNDP BCPR project)

December 2012 N/A

SoSS / 2.4. Assist DNPC (National 
Directorate for Civil Protection) rein-
force its coordination and response 
capability through recruitment and 
training (Interlocutor: Dir Domingo 
Pinto)

December 2014 ITA1 (33.3% for 2013, 50% for 
2014), NA1&2 (66.6% for 2013 and 
50% for 2014)

SoSS: Activities led by Secretary of State for Security; SoSD: Activities led by Secretary of State for Defence.

Functions and duties of two international technical advisors (ITA) and four national advisors (NA): ITA1 - International Technical Advisor covering police and law enforcement policies plans and 
legal frameworks in addition to conserve civilian oversight in police sector and BOCC.; ITA2- International Technical Advisor covering Military and defence policies plans and legal frameworks in 
addition to conserve civilian oversight in maritime and the defence sector; NA1&2 - National Advisors covering roles and responsibility attached to the National Directorate for Civil Protection 
(DNPC), SoSS Inspectorate and Inspection and Audit Unit, National Security polices and plan, National Directorate for Community conflict prevention (DNPCC), National Directorate for Security 
to Public Buildings (DNSEP) incl. private security company and Border Operations Coordination Council (BOCC); NA3&4 - National Advisors covering roles and responsibility attached to the 
National Defence Institute (NDI) or National Maritime Authority.
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[2. Continued] SoSS / 2.5. Facilitate and assist in the 
oversight and regulatory capacity of 
SoSS Inspectorate (interlocutor: Sr 
Anacleto)

December 2012 N/A

SoSD / 2.6. Assist in coordination of 
Inspection and Audit Unit in SoSD

December 2013 ITA2 (20%), NA3&4 (80%)

SoSD / 2.7. Assist and facilitate in 
strengthening the National Defence 
Institute (NDI)

December 2014 ITA2 (20% for 2013, 33.3% for 
2014), NA3&4 (80% for 2013, 
66.6% for 2014)

3. Oversight and training; 
Build general and specialised 
skills of officials and staff of 
security institutions, with 
focus on civilian oversight 
institutions.

3.1. Facilitation and training for 
middle management officials and staff 
of security forces and their oversight 
institutions on issues of account-
ability, authority and responsibility 
(interlocutor: Office of the President 
and proposed under UNDP BCPR 
project)

December 2012 N/A

3.2. Assist in enhancing the capacity 
of the Military House of the Office of 
the President and its staff in security 
sector oversight (interlocutor: Office 
of the President and proposed under 
UNDP BCPR project)

December 2015 International Adviser, National 
Adviser. To be discussed with 
UNDP, EU, Portugal and Brazil

3.3. Assist in enhancing the capacity 
of Members of Parliament and its 
secretariat staff in security sector 
oversight (interlocutor: National 
Parliament Committee B, and 
proposed under UNDP BCPR project

December 2012 N/A

SoSS / 3.4. Facilitation and coordi-
nation of specialised trainings for 
DNPCC (proposed under UNDP 
BCPR project)

December 2012 N/A

SoSS / 3.5. Facilitation and coordi-
nation of specialised trainings for 
DNSEP - National Directorate for 
Security to Public Buildings (proposed 
under UNDP BCPR project)

December 2012 N/A
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RULE OF LAW, JUSTICE, HUMAN RIGHTS
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1. Strengthen justice and 
corrections institutions and 
accountability mechanisms

1.1. Provide support to the Office 
of the Prosecutor General, through 
initiatives to assist the prosecution 
service in the areas of overall reduc-
tion of the pending caseload, includ-
ing efforts to enhance prosecution-
police cooperation. 

Ongoing activity Hand-over to bilateral partners 
already supporting the case 
management system, in coordi-
nation with Justice Facility and 
UNDP. This includes support 
through bilateral advisors in the 
justice institutions. Cost implica-
tions as set out in the main text 
under ‘resource implications’.

1.2. Provide technical advice and 
mentoring to the Anti-Corruption 
Commission and on a coordinated 
anticorruption legal framework. 
Support to the establishment of an 
audit court and the country review on 
implementation of the United Nations 
Convention against Corruption 
(UNCAC). 

Ongoing activity Activities in this area by bilateral 
partners with support from UNDP 
and UNODC will continue. This 
includes support through bilateral 
advisors in the ACC. UNDP would 
require an anti-corruption adviser 
to maintain current support.

1.3. Support the National Prisons 
Service on standard operating 
procedures and programming includ-
ing vocational training and social 
reinsertion.

Ongoing activity Activities in this area are expected 
to be continued by UNDP, which 
already supports on corrections. 
UNDP would require a corrections 
adviser to maintain support.

1.4. Advise the Government on 
implementation of key legislation 
including the draft juvenile justice law, 
the Law Against Domestic Violence 
and the legal framework on anti-
corruption combined with specialized 
training to judicial actors with the aim 
to enhance national capacities, as 
well as continued support to AATL’s 
Women’s Committee to increase the 
number of women attending the 
Legal Training Centre. 

Ongoing activity UNICEF will continue to support 
juvenile justice issues, including 
strengthening juvenile justice laws 
and training; SEPI (supported 
by UNFPA and UNWOMEN) 
is expected to take the lead 
on the implementation and 
socialisation of the Law against 
domestic violence; UNWOMEN 
will continue to provide techni-
cal support within its respective 
mandate. MOJ will be responsible 
for socialisation of key legislation 
and outreach campaigns. UNDP 
would require a specialised legal 
adviser to maintain support to 
the implementation of the law on 
domestic violence. Other resource 
requirements as stipulated in the 
UNDAF.

2. Provide technical legal 
advice and support in 
specialised areas (Institutions, 
gender justice, juvenile justice 
and corrections) to strengthen 
justice institutions and legal 
framework

2.1. Advise on gender justice issues 
and corrections matters including the 
design and implementation of social 
reintegration programs and on the 
further development and imple-
mentation of a legal framework on 
customary law, defining links between 
traditional justice mechanisms and 
the formal justice system. 

Ongoing activity UNICEF will continue to support 
juvenile justice issues, including 
social reintegration and deten-
tion alternatives; SEPI (supported 
by UNFPA and UNWOMEN) is 
expected to take the lead on the 
implementation and socialisa-
tion of the Law against domestic 
violence; UNDP will maintain it 
assistance to MOJ for socialization 
of key legislation and outreach 
campaigns. UNDP will continue 
support to strengthening the 
interface between formal and 
customary justice systems and 
enhancing capacity of the Correc-
tions Services. UNWOMEN will 
provide gender sensitization and 
capacity building on CEDAW to 
the informal justice sector. UNDP 
would require a corrections adviser 
(see 1.3) to maintain support.

In the activities falling under Objectives 1, 2, and 3, UNMIT’s work is done in partnership with a range of multilateral and bilateral institutions. These institutions will likely continue their work in 
these areas beyond 2012 and may potentially absorb some of the advisory functions currently provided by UNMIT depending on the Government’s priorities. 
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2.2. Assist the Ministry of Justice 
and SEPI in the socialization of key 
legislation and basic concepts of the 
formal justice system by design-
ing and implementing nationwide 
public information campaigns and 
organization of community outreach 
events with civil society in order to 
raise legal awareness and promote 
crime prevention with an emphasis 
on gender justice, juvenile justice and 
corrections.

Ongoing activity UNICEF will continue to support 
juvenile justice issues includ-
ing socialisation of the law and 
prevention programmes; SEPI 
(supported by UNFPA and 
UNWOMEN) is expected to take 
the lead on the implementa-
tion and socialisation of the Law 
against domestic violence; UNDP 
will continue its support to MOJ 
for the socialization of key legisla-
tion and outreach campaigns; 
UNWOMEN will continue techni-
cal support on implementing, 
monitoring and reporting on the 
Convention on the Elimination 
of All Forms of Discrimination 
against Women and the use of 
the CEDAW Optional Protocol. 
Other resource requirements as 
stipulated in the UNDAF.

3. Facilitate strategic coordi-
nation in the justice sector, 
including with the develop-
ment partners.

3.1. Support strategic coordination 
through facilitation of and provision 
of technical legal and corrections 
advice to the UN Justice Working 
Group and Informal Discussion Forum 
on Justice and the National Priority 
Working Group on Access to Justice 
(NP 4).

Ongoing activity Active involvement of the Council 
of Coordination in strategic 
coordination and policy develop-
ment will be critical for an effective 
hand-over process. Planning 
Secretariat under the Justice 
Sector Strategic Plan will play a 
major role; UN Resident Coordina-
tor responsible for coordination 
among UN agencies.

4. Establish professional level 
national human rights monitor-
ing and reporting, including 
treaty reporting.

4.1. Provide support and mentoring 
by the Human Rights and Transitional 
Justice Section, in collaboration with 
UNDP, to the Office of Provedor for 
Human Rights and Justice, including 
in the regions, on investigations, 
monitoring, advocacy and other 
reporting, including specific support 
with regards to the UPR and treaty 
body reporting mechanisms.

Ongoing activity OHCHR and UNDP have commit-
ted support to the PDHJ until 
2014.

4.2. Provide advice and techni-
cal assistance to the Government 
(Minister of Justice) with regards to 
the UPR and treaty body reporting 
mechanisms.

Ongoing activity First UPR for Timor-Leste will take 
place on 12 October 2011. Other 
treaty reporting is expected of 
2012. Activity goes beyond 2012: 
UNMIT HRTJS support terminates 
in December 2012 but will be 
handed over to OHCHR.

4.3. Monitor the human rights situa-
tion and response of the authorities 
to allegations of violations, through 
visits to police stations, courts, 
prisons, hospitals, villages, follow-
ing up of media reports, meeting 
civil society actors and interviewing 
victims and witnesses. Monitoring 
of the situation of vulnerable groups 
including detainees, juveniles, women 
and children.

Ongoing activity UNMIT HRTJS support will termi-
nate in December 2012 but will be 
handed over to OHCHR. 

RULE OF LAW, JUSTICE, HUMAN RIGHTS (CONTINUED)
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5. Build human rights capacity 
in national institutions

5.1. Conduct trainings, discussion 
sessions and meetings for the PNTL 
and F-FDTL to deliver human rights 
training curriculum. Mainstreaming of 
human rights principles in PNTL and 
F-FDTL training programmes should 
be completed by 2012.

Ongoing activity UNMIT HRTJS support will termi-
nate in December 2012 but will be 
handed over to OHCHR. 

5.2. Conduct trainings, discussion 
sessions and meetings for the Minis-
try of Education in the integration of 
human rights in the school curricula 
for Grades 7 to 9.

Ongoing activity UNMIT HRTJS support will termi-
nate in December 2012 but will be 
handed over to OHCHR. 

5.3. Support the National Commis-
sion for the rights of the child and 
continue advocacy for and monitoring 
of the domestic violence law. 

Ongoing activity UNMIT HRTJS support will 
terminate in December 2012 but 
will be handed over to OHCHR. 
UNICEF will continue support the 
field after 2012 in advocacy and 
PME capacity. 

6. Address impunity for past 
crimes

6.1. Continue monitoring and report-
ing on the status of the remaining 
2006-crisis cases recommended for 
prosecution by the UN Commission 
of Inquiry. UNMIT Human Rights 
will channel OHCHR support to the 
Prosecutors office in funding an 
international prosecutor to work on 
these cases. 

December 2012 N/A

6.2. Complete all the outstanding 
investigations into serious crimes 
committed in 1999 and provide of 
intensive training for judges, prosecu-
tors and investigators on international 
criminal justice and for prosecution 
administrative staff regarding main-
tenance of an archive and electronic 
database.

December 2012 In the event of non-completion 
OHCHR could support the national 
authorities to finalize the investiga-
tions, if the Government so wishes. 
The Office of the Prosecutor 
General will take over custody 
of archives and management of 
cases. Eventual needs of training 
on international criminal justice 
can be provided by OHCHR.

6.3. Provide technical assistance 
to the Parliament in researching, 
sensitizing and outreach in the 
subject of Reparations and the follow 
up institution, including assistance in 
disseminating the resulting laws and 
technical assistance and training to 
the new institution. Support to victims 
associations.

Ongoing activity UNMIT HRTJS support will termi-
nate in December 2012 but will be 
handed over to OHCHR. 
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1. Electoral support for the 
presidential and parliamentary 
elections in 2012  

1.1. Support STAE in designing the 
training strategy for the electoral 
staff in the areas of management and 
administration, legal, voter educa-
tion, public information, IT, women’s 
political participation, youth, logistics, 
in partnership with UNDP and other 
UN agencies.

Completed N/A

1.2. Support STAE in the implementa-
tion of the training strategy for the 
electoral staff in the areas of manage-
ment and administration, legal, voter 
education, public information, IT, 
logistics in partnership with UNDP.

Until completion of 2012 national 
elections.

STAE and the National University 
of Timor-Leste (UNTL) will be 
responsible for training its staff 
after the 2012 national elections.

1.3. Support CNE in designing and 
implementing the training strategy 
for the electoral staff in the areas of 
management and administration, 
legal, civic education, public informa-
tion, IT, logistics, in partnership with 
UNDP.

Until completion of 2012 national 
elections.

CNE will be responsible for train-
ing its staff after the 2012 national 
elections. After 2012, some 
international assistance will be 
requested by CNE in this area.

1.4. Develop institutional capacity of 
STAE through study tours and elec-
toral observation missions organised 
and funded by UNDP.

December 2012 STAE will be responsible for 
training its after the 2012 national 
elections.

1.5. Strengthen institutional capacity 
of CNE through study tours and elec-
toral observation missions organised 
and funded by UNDP.

December 2012 CNE will be responsible for train-
ing its staff after the 2012 national 
elections. After 2012, some 
international assistance will be 
requested by CNE in this area.

1.6. Support CNE in the design and 
implementation of civic education 
strategy and plan in partnership with 
UNDP.

December 2012 CNE will be responsible for civic 
education after the 2012 national 
elections. After 2012, some 
international assistance will be 
requested by CNE in this area. 

1.7. Support STAE in the design and 
implementation of a voter education 
strategy in partnership with UNDP.

December 2012 STAE will be responsible for voter 
education after the 2012 national 
elections. After 2012, some 
international assistance will be 
requested by CNE in this area.

1.8. Help develop and implement 
electoral gender empowerment 
strategy and youth and new voters 
strategy (NUNV) for the 2012 national 
elections organised by UNDP in 
partnership with UNMIT.

August 2012 SEPI, with UNWOMEN support, 
will continue the gender empow-
erment component after 2012. 
The Secretary of State for Youth 
and Sports, with UNICEF support, 
will continue the youth component 
after 2012.

1.9. Advise STAE on management 
and administration, operations 
and planning; legal framework and 
subsidiary legislation; STAE materi-
als; and IT and voter registration, in 
partnership with UNDP.

December 2012 STAE will be responsible for its 
management, administration and 
planning after the 2012 national 
elections.

1.10. Advise CNE on management 
and administration; legal framework; 
planning & operations; electoral 
monitoring assistance; IT; CNE mate-
rials, in partnership with UNDP.

December 2012 CNE will be responsible for its 
management, administration and 
planning after the 2012 national 
elections. After 2012, some inter-
national assistance was requested 
by CNE in this area.

UNMIT’s current mandate covers support to the 2012 presidential and parliamentary elections. Following those elections, the UN will deploy an evaluation mission to determine the appropri-
ate scope and nature of future UN support to elections in Timor-Leste. The hand-over arrangements for activities falling under objective 1 in this matrix reflect the increased responsibilities of 
national election bodies (primarily STAE and CNE) for future elections upon UNMIT’s withdrawal. 

UNMIT staff supporting activities 1.1 to 1.12 include: 1 x Electoral Operational Adviser, 1 x Voter Education and Public Information Adviser, 1 x IT and Voters Database Adviser, 1 x Logistics 
Adviser, as well as 1 x Electoral Management Adviser, 1 x Electoral Monitoring Adviser, 1 x Civic Education and Public Information Adviser, 2 x Legal Adviser, 1 x IT Adviser, 13 x UNVs STAE 
Logistics Officers, 13 x UNVs STAE Voter Education Officers,  4x UNVs STAE Operations Officers, 13 x UNVs CNE Electoral Monitoring Officers,  13 x UNVs CNE Logistics Officers, 2 x UNVs 
CNE Civic Education Officers, 2 x UNVs CNE Electoral Operations Officers,  1 x UNV   Gender Equality Adviser (in total 62 UNVs), plus 68 x UNVs electoral support  during the 6 month  elec-
toral period (including voter and civic education, logistics,  monitoring), 7 national professional officers. UNMIT logistical support to the presidential and parliamentary elections will also 200 
helicopter flying hours, jet fuel, and vehicles.

UNMIT staff supporting objective 2, 3 and 4 include 5 x International Advisor, 5 x National Professional Officers in Dili, 12 x National Professional Officers in the districts.
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[1. Continued] 1.11. Advise and assist the revision 
of the electoral legal framework in 
partnership with UNDP.

January 2012 N/A

1.12. Support drafting of the opera-
tional and logistic plans for the 2012 
national elections, in partnership with 
UNDP.

January 2012 N/A

1.13. Provide logistical support to 
the presidential and parliamentary 
elections. 

Until completion of 2012 national 
elections

N/A

1.14. Provide capacity building for 
legislative reviews for compliance 
with international norms and ensuring 
that laws that will be adopted by 
2012 are gender responsive.

December 2011 CNE and STAE will be respon-
sible for further strengthening 
the legal framework after 2012. 
UNWOMEN will support capacity 
building for gender responsive-
ness.

2. Accountability, Transpar-
ency, and Anti-corruption: 
Advice to the Anti-Corruption 
Commission; support to 
the establishment of an 
independent audit agency, 
a professional association of 
accountants and civil society 
oversight of state expendi-
ture; advice on harmonization 
of the functions of state 
institutions focusing on 
transparency and the combat 
of corruption. 

2.1. Promote the establishment of 
an Audit Court and a comprehensive 
audit framework.

Ongoing activity Audit Court of Portugal, USAID 
and MCC, EU, AusAid

2.2. Promote an integrated institu-
tional framework and to tackle the 
problem of institutional overlap.

Ongoing activity No apparent partner after UNMIT. 

2.3. Assist the Anti-Corruption 
Commission as required.

Ongoing activity USAID and MCC 

2.4. Assist in establishment of profes-
sions needed for transparency and 
accountability, such as accountancy, 
law and engineering.

Ongoing activity Lawyers: AusAid & International 
Bar Association; Accountants: no 
partners; Engineers: no partners

2.5. Assist civil society in monitoring 
of budget implementation at a local 
level and in seeking more budget 
transparency

Ongoing activity EU, Tiri, CAFOD

3. Civil Society support: 
Promote civil society engage-
ment with policy makers; and 
support the establishment of 
multi-stakeholder mechanisms 
of civic education program-
ming and implementation all 
over the country. 

3.1. Advise CSOs and especially NGO 
Forum on mechanisms of engage-
ment with Government, National 
Parliament and other organs of the 
State in policy dialogue.

Ongoing activity To be confirmed in consultation 
with relevant stakeholders by 
December 2011.

3.2. Advise CSOs on their role in civic 
education and support National Civic 
Education Focal Point (NCEFP) on 
multi-sectoral coordination to ensure 
CE provision in all districts through 
national and district workshops and 
programmes.

Ongoing activity To be confirmed in consultation 
with relevant stakeholders by 
December 2011.

4. Culture of Democratic 
Governance: monitor, promote 
dialogue and ensure smooth 
functioning of democratic 
institutions, including those of 
civil society. 

4.1. Engage in regular dialogue 
high-level political offices and other 
institutions to promote a culture of 
democratic governance. 

Ongoing activity This is mainly a “good offices” 
function of UN Senior Manage-
ment. The form of its continuity is 
dependent on the UN’s post-
UNMIT presence.

4.2. Support the organisation of 
Democratic Governance Forums at 
national, district, sub-district and 
other levels to foster dialogue and 
debate on issues of governance in 
the country.

Ongoing activity The NGO Luta Hamutuk have 
already developed a concept 
paper proposing to conduct 
similar Fora to those currently 
conducted by UNMIT.

4.3. Monitor, research and publish 
analysis on institutions of democratic 
governance on a regular basis (the 
current publications include: the 
Monthly Governance Report; the 
Monthly Local Governance Report; 
State Officials list; economic gover-
nance reports etc).

Ongoing activity To be confirmed in consultation 
with relevant stakeholders by 
December 2011.
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SOCIO-ECONOMIC DEVELOPMENT

OBJECTIVES UNMIT ACTIVITY TIMEFRAME FOR COMPLETION HAND-OVER ARRANGEMENTS  

1. Progress in poverty reduc-
tion and sustainable and 
equitable economic growth

1.1. Support and advise the National 
Priorities (NP) Secretariat on organisa-
tion of Quarterly Development Part-
ners Meetings and other high-level 
events for strategic donor coordina-
tion/dialogue. Secretariat assistance 
and capacity building for periodic 
(quarterly) NP Working Groups meet-
ings in UN stakeholder areas (Rural 
Development, Human Resources 
Development, Justice). NP Secretariat 
tool kit completed and tested.

UNMIT completes its support by 
December 2011.

MoFinance / National Directorate 
for Aid Effectiveness: additional 
professional staff employed 
absorbs training for handling 
routine NP Secretariat responsi-
bilities, supervise support staff 
effectively. World Bank/ Australia:  
Continue executive secretariat 
support to NP Programme/MoFi-
nance Aid Effectiveness Direc-
torate (internat. Consultant or 
national officer) through 2012/13.

1.2. Assist in operationalizing the 
SDP and smooth transition from NP 
Programme to successor mechanism, 
results-based monitoring and report-
ing framework for enhanced aid coor-
dination/effectiveness in a medium-to 
long term planning cycle.

UNMIT completes its support by 
the 2nd quarter 2012.

National Development Agency 
(Prime Minister's Office, MoFi-
nance): will provide joint opera-
tional support for implementing 
the SDP Plan through a successor 
programme to the National Priori-
ties. UNDP: sourcing additional 
regional planning expertise, 
comparative analysis.

1.3. Support National MDG Steering 
Committee meetings with substantive 
preparation, documentation from the 
MDG Secretariat/ MoFinance. Follow-
up through sensitization events in 
line Ministries (at least one every six 
months); ensure that MDG key indica-
tors are adequately reflected in Govt. 
planning/ priority setting.

Ongoing activity MDG Secretariat / MoFinance, UN 
RC Office and UN Joint Programs: 
promote MDG friendly program-
ming; sponsor additional national 
admin assistance capacity at the 
MDG Secretariat (National Admin 
staff seconded).

2. Progress in the implementa-
tion of the National Strategic 
Development Plan (2011-
2030)

2.1. Provide advice/consolidated UN 
comments on the draft SDP, upon 
request of the Government (strategic 
focus on: pro-poor policies, employ-
ment, economic growth/investment 
and private sector development). 

July 2011 N/A

2.2. Provide advice to the Govern-
ment for improving gender balanced 
employment opportunities for young 
men and women (Goal: reducing 
urban youth unemployment to 30 % 
and reduce rural youth unemploy-
ment to below 18 %).

Ongoing activity ILO, World Bank, Asian Develop-
ment Bank: coordinated career 
counselling, skills training and 
short-term labour-based programs 
in all districts. 

2.3. Support promotion of private 
sector development and economic 
diversification, greater foreign 
investment within the framework of 
the SDP.

Ongoing activity Ministry of Economy & Develop-
ment, CCI, Employer’s Association, 
World Bank, IFC, Asian Develop-
ment Bank, UNDP: facilitate addi-
tional UN comparative regional 
expertise (UNIDO, ESCAP).

2.4. Support formulation of pro-poor 
policies within the framework of the 
SDP.

Ongoing activity UNDP / Pro-Poor Policy Section: 
analysis, reporting and expert 
recommendations. UN RC Office: 
promote high-level strategic 
coordination, policy dialogue, 
good offices.

2.5. Support and advise the Govern-
ment on macro-economic policy and 
review of the State Budget. 

Ongoing activity UNDP / Pro-Poor Policy Section 
(International consultancy, 2 
months p.a.).
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MISSION SUPPORT AND LOGISTICS

OBJECTIVES UNMIT ACTIVITY TIMEFRAME FOR COMPLETION 

1. Return of PNTL/UNPOL 
co-location sites and identify 
associated support needs. 

1.1. Provide a detailed briefing to the Government on present co-location 
sites (PNTL/UNPOL) that will be returned to the Government at draw-down 
and liquidation. Briefing to include an analysis of procurement, staffing, 
maintenance and operational costs to establish budgetary implications (e.g. 
for building maintenance, waste collection, engineering, supply items, etc). 

October 2011

1.2. On conclusion of 1.1 assist in further defining technical expertise 
required for the servicing and maintenance of co-location sites. Agree 
to training requirements and identify UNMIT national staff for placement 
within the Government to continue support capability in the post-UNMIT 
period. Provide advice on procurement arrangements in these locations. 

November 2011

1.3. Conduct training plan as agreed to at 1.1 above. October 2011

1.4. Formulate and agree hand-over sequence of co-location sites. Highly 
dependent on election timings and identification and UN engagement 
post-UNMIT. 

May 2012

2. Provide advisory services 
and develop plans of actions 
for continuity of action by 
Government in other support 
areas.

2.1. Identify key support needs with regard to communications networks 
currently maintained by UNMIT (satellite, microwave, HF/VHF radio), includ-
ing a joint analysis of procurement, staffing, maintenance and operational 
costs to establish budgetary implications.

October 2011

2.2. Identify key support needs with regard to air transport currently 
provided by UNMIT, for which continuity will be required (passenger move-
ment needs, cargo movement needs, search and rescue, medical evacua-
tions), including a joint analysis of procurement, staffing, maintenance and 
operational costs to establish budgetary implications.

October 2011

2.3. Identify key support needs with regard to ground transport services 
currently provided by UNMIT, for which continuity will be required, includ-
ing a joint analysis of procurement, staffing, maintenance and operational 
costs to establish budgetary implications.

October 2011

2.4. Identify key support needs with regard to geographic information 
services developed by UNMIT, for which continuity may be required, includ-
ing a joint analysis of procurement, staffing, maintenance and operational 
costs to establish budgetary implications. The Government will receive a 
catalogue of UNMIT mapping products and data.

October 2011

2.5. Identify key support needs with regard to translation services currently 
provided by UNMIT (as per UNMIT statistics), for which continuity may be 
required, including a joint analysis of procurement, staffing, maintenance 
and operational costs to establish budgetary implications.

October 2011

3. Transfer or donate 
UN-owned assets to Govern-
ment within the limits of the 
UN’s legislative requirements  

3.1. Working with Government counterparts, while considering UN legisla-
tive requirements, identify a list (by type and number) of non-expendable 
property that can be utilized in support of the continuation of in place 
support arrangements of the advancement of Government mandate-
related objects. Items considered for hand-over are to be maintainable with 
suitable life expectancy. General premise and concept of hand-over to be 
agreed to. Provide list to UN headquarters for consideration and subse-
quent UN General Assembly decision. 

September 2011 (Gov’t/UNMIT list 
agreed)

3.2. On conclusion of 3.1 above, working with Government counter parts 
define and agree to specific training requirements (maintenance) in support 
of proposed equipment transfer, subject to UN legislative requirements. 
Agree to training calendar and identify UNMIT national staff for possible 
placement.

November 2011

3.3. Conduct training as defined and agreed to in 3.2 above. May 2012

3.4. On approval of donation lists and general approval of PADP, work with 
Government counter parts to agree on equipment hand-over dates and 
formalizing procedures. 

Subject to UN legislative require-
ments and UN General Assembly 
decisions.

4. Prepare proper operational 
support to the UN’s post-
UNMIT presence in Timor-
Leste.

4.1. Engage Government and UNHQ to determine operational require-
ments of the UN’s post-UNMIT presence in Timor-Leste.

Discussions ongoing

4.2. Arrange and execute environmental clean-up for all UNMIT occupied 
sites.

August 2012 forward

4.3. Update lists provided at 1.2 and 2.2 to include national staff capacity 
development programme achievements and individual skills and abilities 
files.

October 2012

4.4. Reach agreement with Government on facilities to be retained by a 
post-UNMIT UN presence, including for the proposed consolidation of 
UN system activities in the Obrigado Barracks in Dili and, if required, in 
joint regional centres. Prepare hand-over schedule (with briefing package) 
and process for hand-over for other UNMIT only locations not covered in 
objective 1.

September 2012, subject to 
UN Secretary General recom-
mendations, UN Security Council 
approval, UN General Assembly 
funding decision.
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TRAINING FOR TIMORESE STAFF

OBJECTIVES UNMIT ACTIVITY TIMEFRAME FOR COMPLETION HAND-OVER ARRANGEMENTS  

1. Provide training to UNMIT 
national staff

1.1. Enhance existing skills of more 
than 900 UNMIT national staff and 
provide UNMIT training certification 
(Phase I). 

December 2012 N/A

1.2. Expand skill sets of UNMIT 
national staff through cross-training 
within UNMIT, as well as training 
and certifications offered by national 
and international training providers 
(Phase II).

December 2012 N/A

1.3. Jointly identify skill sets required 
by national institutions and provide 
specific training to UNMIT staff 
through cross-trainings within UNMIT, 
national or international placements 
where possible (Phase III).  

December 2012 N/A

1.4. Provide detailed training profiles 
of UNMIT national staff to national 
institutions.

December 2012 N/A

2. Provide training to Govern-
ment staff

2.1. Provide relevant UNMIT training 
courses to staff in Government minis-
tries and offices, based on Govern-
ment requests.    

December 2012 N/A

3. Provide non-formal training 
to staff in national institutions

3.1. Offer on-the-job training 
opportunities to Government staff, 
including temporary placements with 
relevant UNMIT sections.  

December 2012 N/A

4. Strengthen national training 
institutions through coopera-
tive arrangements with UNMIT

4.1 Work with local training providers 
to assess national UNMIT staff against 
the National Qualifications Frame-
work (NQF) Certificates I and II.

December 2012 N/A

4.2. Work with SEFOPE, INAP and 
local training providers to further 
develop the NQF, in particular 
certificates III and IV for construction 
and automobiles.

December 2012 N/A
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IMPACT ON THE LOCAL ECONOMY

OBJECTIVES UNMIT ACTIVITY TIMEFRAME FOR COMPLETION HAND-OVER ARRANGEMENTS  

1. Provide assistance to miti-
gate the impact of UNMIT's 
withdrawal.

1.1. Recruit qualified NPOs into 
national institutions where possible 
and appropriate.

To be decided jointly by the Office 
of the Prime-Minister and the 
Ministry of Foreign Affairs. 

To be determined based on the 
AND’s and Ministry of Foreign 
Affairs’ work plans. Costs would 
depend on Government’s salary 
scale for national advisors, ranging 
between $2,000 and $3,000 per 
person per month.

1.2. UNMIT to encourage placement 
of potential NPOs and General Staff 
in other Department of Peacekeeping 
Operations missions elsewhere.

To be based on a job preferences 
survey. 

To be determined based on the 
availability of positions in other 
DPKO missions.

1.3. Identify posts that may continue 
to be required for the UN’s post-
UNMIT presence.

July 2012 Internal arrangements by post-
UNMIT UN presence.
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SECURITY COUNCIL RESOLUTION 1969
"Reaffirming all its previous resolutions and statements on 
the situation in Timor-Leste, in particular its resolutions 1599 
(2005), 1677 (2006), 1690 (2006), 1703 (2006), 1704 (2006), 1745 
(2007), 1802 (2008), 1867 (2009) and 1912 (2010), 

"Welcoming the report of the Secretary-General of 25 January 
2011 (S/2011/32), 

"Reaffirming its full commitment to the sovereignty, indepen-
dence, territorial integrity and national unity of Timor-Leste 
and the promotion of long-term stability in the country, 

"Taking note of general stability through further improve-
ments in the political and security situation, and welcoming 
the strong commitment of the leadership and other stakehold-
ers in Timor-Leste to fostering national dialogue and peaceful 
and inclusive participation in democratic processes, and their 
ongoing efforts to promote continued peace, stability and 
unity, 

"Welcoming efforts by the Government to promote coop-
eration and dialogue between local and national authorities, 
including through consultations in December 2010 on the 
Government's development plans for 2011, and encouraging 
further efforts in this regard, 

"Welcoming also the efforts of the political leadership of 
Timor-Leste to create opportunities for all political parties to 
make contributions to issues of national interest, as exempli-
fied by the concluding conference of the National Consensus 
Dialogue on Truth, Justice and Reconciliation, held in October 
2010, 

"Reaffirming the need for respect for the independence of 
the judiciary, stressing the need to act against impunity, while 
noting the continuing serious resource constraints of the judi-
cial system, encouraging the leadership of Timor-Leste to 
continue to increase its efforts to establish accountability for 
serious criminal offences including those committed during 
the 2006 crisis, as recommended by the Independent Special 
Commission of Inquiry, 

"Welcoming the commencement in September 2010 of delib-
erations by the National Parliament of Timor-Leste on the draft 
laws on reparations and on the establishment of follow-on insti-
tutions to the Commission for Reception, Truth and Reconcilia-
tion and the Commission of Truth and Friendship, pursuant to 
the resolution of the Parliament of Timor-Leste adopted on 14 
December 2009, and encouraging further progress in finalizing 
this legislation, 

"Welcoming the progress made in strengthening capacities 
in the justice and corrections sectors, which has resulted in 
enhanced access to justice, reductions in pending criminal 
prosecution cases, and improved prison infrastructure, as well 
as the enactment of important legislation, such as the Criminal 
Code and the Law against Domestic Violence, 

"Recognizing the steps taken by the Government of Timor-
Leste to further strengthen the institutional capacities and 

effectiveness of the Anti-Corruption Commission and the Civil 
Service Commission and to consolidate broad support for 
anti-corruption measures, and emphasising the importance 
of effective laws, institutions, mechanisms and norms relat-
ing to the transparency, accountability and efficiency of Public 
Administration for the country's long-term stability and devel-
opment, 

"Welcoming the commencement of a jointly-owned transi-
tion planning and implementation mechanism, including 
the first meeting of the High-Level Committee on Transition 
and agreement on the establishment of seven joint technical 
working groups, and stressing the importance of this process 
proceeding in a manner that supports national priorities and 
concerns, 

"Welcoming the further progress towards the full resumption 
of policing responsibilities by the Polícia Nacional de Timor-
Leste (PNTL), 

"Reaffirming the need to implement fully the "Arrangement 
on the Restoration and Maintenance of Public Security in 
Timor-Leste and Assistance to the Reform, Restructuring and 
Rebuilding of PNTL and the Ministry of Interior", concluded 
between the Government of Timor-Leste and UNMIT on 1 
December 2006, and expressing concern that the Government 
of Timor-Leste has certified 52 PNTL officers who face serious 
disciplinary and criminal charges, 

"Noting the continuing need for support to the PNTL's further 
institutional development and capacity-building, particularly 
through the transfer of skills to address existing demands, 
following its resumption of policing responsibilities in all 
districts and units, 

"Expressing its full support for the role of the international 
security forces in assisting the Government of Timor-Leste and 
UNMIT, in the maintenance of law and stability, in response to 
the requests of the Government of Timor-Leste, 

"Welcoming the progress of the Government of Timor-Leste 
in achieving strong economic growth and socio-economic 
development, including reductions in the percentage of the 
population living in poverty and the improvement of human 
development indicators, while acknowledging the challenges 
that remain in achieving inclusive and sustainable growth, 
particularly through the promotion of rural development, the 
private sector, and employment generation, especially for the 
youth, and by regulating land and property titles and owner-
ship, 

"Welcoming also the commitment and action of the Govern-
ment of Timor-Leste to promote the objectives of Security 
Council resolution 1325 (2000), including measures taken to 
protect women and girls from gender-based violence, espe-
cially those related to the implementation of the new Law 
against Domestic Violence, and the work of the PNTL Vulner-
able Persons Units, and other measures relating to the situa-
tion of women and girls, 
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"Noting the efforts by the Government of Timor-Leste to final-
ize the National Strategic Development Plan covering the 
period from 2011 to 2030, and stressing the need to continue 
such efforts, 

"Recalling that, while Timor-Leste has seen progress in many 
aspects of its political, economic and social development, as 
well as in human resources development and institution build-
ing, the country still faces many challenges in areas related to 
the underlying factors of the 2006 crisis and needs continued 
assistance of bilateral and multilateral partners in order to fully 
realize its potential for equitable and sustainable growth, 

"Acknowledging the contribution that Timor-Leste has made 
in demonstrating the critical importance of institution building 
in post-conflict peacebuilding, 

"Stressing the importance for Timor-Leste's long-term stabil-
ity of ensuring a peaceful, credible and transparent electoral 
process in 2012, 

"Stressing further the importance of promoting a continued 
understanding of, and respect for, the checks and balances 
among the core institutions of State, 

"Welcoming the continued efforts of the Timorese Govern-
ment in providing for the full reintegration of the Internally 
Displaced Persons (IDPs) into their communities and into the 
Timorese society, 

"Recognizing the important role that UNMIT continues to play 
in promoting peace, stability and development in Timor-Leste, 
and expressing its appreciation for the efforts of UNMIT and 
the United Nations Country Team, under the leadership of the 
Special Representative of the Secretary-General (SRSG), 

"1. Decides to extend the mandate of UNMIT until 26 Febru-
ary 2012 at the current authorized levels; 

"2. Urges all parties in Timor-Leste, in particular political lead-
ers, to continue to work together and engage in political 
dialogue and to consolidate peace, democracy, rule of law, 
sustainable social and economic development, promotion 
of protection of human rights and advancement of national 
reconciliation in the country, and reaffirms its full support for 
the continued efforts of the SRSG aimed at addressing critical 
political and security-related issues facing the country, includ-
ing enhancing a culture of democratic governance, through an 
inclusive and collaborative processes; 

"3. Requests UNMIT to extend the necessary support, within its 
current mandate, for the preparation of the parliamentary and 
presidential elections of 2012, as requested by the Government 
of Timor-Leste, and in accordance with the recommendations 
of the planned electoral assessment mission, and encourages 
the international community to assist in this process; 

"4. Reaffirms the importance that the Government of Timor-
Leste continues the review and reform of the security sector in 
Timor-Leste, in particular the need to delineate between the 

roles and responsibilities of the Falintil-Forças de Defesa de 
Timor-Leste (F-FDTL) and the PNTL, to strengthen legal frame-
works, and to enhance civilian oversight and accountability 
mechanisms of both security institutions, and requests UNMIT 
to continue to support the Government of Timor-Leste, as 
requested, in its efforts in the country; 

"5. Emphasizes the importance of taking all measures neces-
sary to ensure the credibility and integrity of the PNTL, includ-
ing resolving any outstanding disciplinary and criminal charges 
faced by PNTL officers; 

"6. Encourages further efforts to complete the resumption of 
primary policing responsibilities by the PNTL in all districts and 
units, on the basis of the criteria mutually agreed to by the 
Government of Timor-Leste and UNMIT, including through 
jointly agreed measures to enhance PNTL institutional capac-
ity in the remaining districts and units; 

"7. Endorses the reconfiguration of the UNMIT police compo-
nent to take account of the changing nature of its role and 
function in Timor-Leste and the plan of its drawdown, in accor-
dance with the wishes of the Government of Timor-Leste, 
conditions on the ground and following the successful comple-
tion of 2012 electoral process, as recommended in paragraph 
61 of the report of the Secretary-General (S/2011/32); 

"8. Requests UNMIT to continue to provide interim law enforce-
ment and ensure the maintenance of public security in those 
districts and units in which the PNTL has yet to resume primary 
policing responsibilities, and, following PNTL's resumption 
of primary policing responsibilities, to provide operational 
support to the PNTL, within its current mandate, as mutually 
agreed between the Government of Timor-Leste and UNMIT; 

"9. Requests UNMIT to support the further institutional 
development and capacity-building of the PNTL following its 
resumption of primary policing responsibilities in all districts 
and units, including through the prompt deployment of the 
19 additional civilian experts within its police component 
as referred to in the Secretary-General's report, expresses 
support for the work of the joint PNTL and UNMIT police work-
ing group in developing a plan for further capacity-building 
support for the PNTL focusing on the five major areas for its 
further development identified in the PNTL Strategic Develop-
ment Plan for 2011-12, and emphasizes the significant role to 
be played in this by other bilateral and multilateral partners 
and the importance of promoting Timorese leadership; 

"10. Underscores the need for the concept of operations and 
rules of engagement to be regularly updated as necessary and 
to be fully in line with the provisions of this resolution; 

"11. Reaffirms the importance of ongoing efforts to achieve 
accountability and justice, expresses its support for the work 
of UNMIT in assisting the Government of Timor-Leste in this 
regard within its mandate, as well as for the initiatives to 
strengthen the Office of the Provedor for Human Rights and 
Justice, and underlines the importance of the implementation 
by the Government of Timor-Leste of the recommendations 
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of the United Nations Special Commission of Inquiry report 
of 2006 (S/2006/822), including paragraphs 225 through 228 
of the report; 

"12. Underlines the importance of a coordinated approach 
to the justice sector reform, taking into account the recom-
mendations of the Independent Comprehensive Needs 
Assessment and through implementation of the Timorese 
Government's Justice Sector Strategic Plan, and the ongoing 
need to increase Timorese ownership and strengthen national 
capacity in judicial line functions, including the training and 
specialization of national lawyers and judges, and emphasizes 
the need for sustained support of the international community 
in capacity-building and strengthening of institutions in this 
sector, building on the recent positive developments, includ-
ing the drafting and enactment of important legislation, such 
as the Criminal Code and the Law against Domestic Violence; 

"13. Requests UNMIT to continue its efforts, adjusting them 
as necessary to enhance the effectiveness of the judiciary, in 
assisting the Government of Timor-Leste in carrying out the 
proceedings recommended by the Commission of Inquiry; 

"14. Calls upon UNMIT to continue to support the Govern-
ment of Timor-Leste in its efforts to coordinate donor coop-
eration in areas of institutional capacity building; 

"15. Recognizes the importance of the development plans 
devised by the Government of Timor-Leste, especially the 
attention paid to infrastructure, rural development and human 
resources capacity development, and in this regard, calls 
upon UNMIT to continue to cooperate and coordinate with 
the United Nations agencies, funds and programmes, as well 
as all relevant partners, to support the Government of Timor-
Leste and relevant institutions in designing poverty reduction, 
improving education, promotion of sustainable livelihood and 
economic growth policies; 

"16. Encourages the Government of Timor-Leste to strengthen 
peacebuilding perspectives in such areas as employment and 
empowerment, especially focusing on rural areas and youth, 
as well as local socio-economic development in particular in 
the agricultural sector; 

"17. Requests UNMIT to fully take into account gender consid-
erations as set out in Security Council resolutions 1325 (2000), 
1820 (2008), 1888 (2009) and 1889 (2009) as a cross-cutting issue 
throughout its mandate, stressing the importance of strength-
ening the responsiveness of the security sector to specific 
needs of women, and reaffirms its resolutions 1674 (2006) and 
1894 (2009) on protection of civilians and 1502 (2003) on the 
protection of humanitarian and United Nations personnel; 

"18. Requests the Secretary-General to continue to take the 
necessary measures to ensure full compliance by UNMIT with 
the United Nations zero tolerance policy on sexual exploitation 
and abuse and to keep the Council informed, and urges those 
countries contributing troops and police to take appropriate 
preventive action and to ensure full accountability in cases of 
such conduct involving their personnel; 

"19. Requests also the Secretary-General to keep the Secu-
rity Council regularly informed of the developments on the 
ground and to submit to the Security Council, no later than 
15 October 2011 and 26 January 2012, reports that include 
an update regarding the High-Level Committee on Transition 
and progress concerning the critical tasks that will need to be 
accomplished post-election, and on planning concerning the 
United Nations presence in Timor-Leste beyond 2012 elec-
tions; 

"20. Reaffirms the importance of the medium-term strategy 
and benchmarks for measuring and tracking progress in Timor-
Leste, and assessing the level and form of United Nations 
support and cooperation with the Government of Timor-Leste 
while keeping the benchmarks under active review, and under-
lines the importance of ownership of the strategy by the lead-
ers and people of Timor-Leste in this process; 

"21. Encourages the Government of Timor-Leste, UNMIT, 
UN Country Team and other relevant stakeholders, including 
within the framework of the High-Level Committee on Transi-
tion, to continue to intensify the ongoing discussion on the 
strategy and modalities for the transition and preparation for 
future changes to the nature and scope of United Nations 
presence on the ground post-UNMIT; 

"22. Decides to remain seized of the matter." 
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POST-UNMIT ARRANGEMENTS
On 25 November 2011, in the context of the second meeting 
of the High-Level Committee on Transition, the Government 
of Timor-Leste asked UNMIT to present options on the form 
of the UN’s post-UNMIT engagement in the country, based 
on the experience of other countries. This note summarizes 
thought on this issue to date and sets out, in brief strokes, 
possible models for UN engagement. The purpose of this 
information is to serve as food for thought for future discus-
sion between the Government of Timor-Leste and the United 
Nations on this issue.

To ensure that any future UN engagement in Timor-Leste 
provides the best possible support to the Government and 
other national institutions, discussions about its form and 
composition should first and foremost reflect the number and 
scope of tasks that partners would like to see the UN carry 
out in Timor-Leste beyond 2012. The Joint Transition Plan 
could provide a useful framework for identifying the nature 
and scope of those tasks in the seven focus areas highlighted 
in the plan. The mechanisms set up for joint transition plan-
ning allow Government and UN partners in each focus area to 
discuss which of the activities that need to continue beyond 
December 2012 could usefully continue to be carried out by 
the UN system, either by a UN agency already present in the 
country or by another UN entity that may establish a presence 
following UNMIT’s withdrawal. UNMIT also carries out func-
tions that fall outside the scope of the Joint Transition Plan, 
such as “good offices” and work with the media. Aspects of 
these functions could also feed into the discussion about the 
configuration of future UN engagement.

POSSIBLE MODELS FOR A FUTURE UN 
PRESENCE IN TIMOR-LESTE

Model A: Political office headed by a Representative of 
the Secretary-General, with a separate UNCT headed by a 
Resident Coordinator

Under this arrangement, the senior UN official in the country 
is a Representative of the UN Secretary-General (RSG), most 
often appointed at the level of Assistant Secretary-General, 
who plays a political and good offices role. The RSG would 
typically report to the UN Security Council through the UN’s 
Department of Political Affairs and the Secretary-General. The 
UN Country Team (UNCT) 1, led by the Resident Coordinator 
(who would also be the Resident Representative of UNDP), is 
separate from the political office led by the RSG. 

Having a political office alongside the Resident Coordinator 
structure would reflect the international community’s recogni-
tion of the importance of the engagement with Timor-Leste, 
and would ensure visibility of the Timorese leadership vis-à-vis 
the international community. A UN political office would have 
the potential of playing a facilitating and diplomatic role over 
a planned period of time and as needed and requested, while 
signalling that UN support is shifting towards standard devel-
opment assistance modalities.  

1 The UN Country Team brings together the UN agencies, funds and programmes present in 
a country. “Present” in this context can mean via an established office or in terms of carrying 
out projects.

Model B: Integrated UN office headed by an Executive 
Representative of the Secretary-General, who also serves 
as the Resident Coordinator

This model combines the political role of the UN with that of 
the UNCT under the leadership of an Executive Representa-
tive of the Secretary-General (ERSG) who also serves as the 
Resident Coordinator and head of the UN Country Team. The 
ERSG would report to the UN Security Council through the 
Department of Political Affairs and the Secretary-General on 
political matters and to the Chair of the UN Development 
Group on issues related to the UNCT. The ERSG would likely be 
appointed at the Assistant Secretary-General level. The ratio-
nale behind this integrated model is that political processes, 
security, stability, and development are closely interrelated 
and dynamic processes. One of the model’s advantages is 
that it helps minimise risk of dispersing or duplicating func-
tions and helps maximise the use of resources. To reduce the 
workload on the ERSG/RC, one variant of the model could see 
a Deputy ERSG serving as RC, which would be similar in struc-
ture to UNMIT’s current leadership arrangement. 

Model C: UN Resident Coordinator Office

This is a standard model for UN operations in most countries 
where the UN supports development programming. In this 
model, the various UN agencies, funds and programmes pres-
ent in the country collaborate under the umbrella of the UNCT, 
headed by an RC, whose rank would likely be at the level of 
Director. The RC is appointed by the Secretary-General and 
managed by UNDP on behalf of the UN Development Group. 
As the UNCT focuses on long-term socio-economic develop-
ment, the role of the RC is to coordinate international support 
and UN programming, and to serve as the most senior UN 
official in the country. He or she does normally not discharge 
political functions. If deemed necessary or requested, and if 
contributions from donors are available, a variant of this model 
could include, under the RC’s office, a small political office to 
provide advisory services to the RC. Under this arrangement, 
the overall size of the UN presence is likely to be smaller than 
in models A and B and rely almost entirely on voluntary contri-
butions.

Model D: Political Mission tailored to the specific needs of 
Timor-Leste:

The Government has voiced its interest in a post-UNMIT 
arrangement which is specific to the needs of Timor-Leste, in 
particular a political mission, integrated or not, which addresses 
the requirement in Timor-Leste to nurture and consolidate the 
values of democracy, of transparency, and of human rights. It is 
important that the post-UNMIT presence foster the notion of 
leadership, both local and national, on behalf of the state and 
for the country.

RESOURCE IMPLICATIONS
While it is difficult to identify the exact extent of the resource 
needs in order to continue and build upon the work of UNMIT 
at this stage, it is useful to recall the coordinated work of 
UN agencies and programmes under the UN Development 
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Assistance Framework (UNDAF) for 2009-2013. The UNDAF 
serves as a consultative process, including monitoring, for how 
UN partners can most effectively respond to Timor-Leste’s 
national priorities and needs. Upon UNMIT’s withdrawal, and 
as noted in the Joint Transition Plan, many of the UN agencies 
will take over UNMIT activities. They are likely to do this in the 
context of the UNDAF, and it is therefore important to note the 
remaining resource gap of $137 million for the implementation 
of the UNDAF during 2011-2013.
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INTRODUCTION
The building of the capacity of national staff represents a 
major component of the mandate of UNMIT from now to the 
end of the Mission. Supervisors are required to help ensure 
that their National Staff take advantage of the opportunities 
made available by the Mission, the UN, and outside of the 
UN, and ensure that all their National Staff have individual 
development programmes. All involved in this programme are 
encouraged to take a broad and creative approach to enhanc-
ing the capacity of national staff. 

OBJECTIVES 
To develop the capacity of national staff at UNMIT: 

1. In order to transfer to them responsibilities performed by 
international staff, contractors, and UNVs during the final 
years of the Mission; 

2. To optimize their employment opportunities when the 
mission no longer needs their services; 

3. To enable them to make a positive contribution to the 
development of their country; 

4. To provide them with opportunities within the UN system, 
and contribute to the geographical diversity of UN staff; 

5. To fulfil the promise of the UNMIT mandate in "making 
maximum use of assistance in post conflict peacebuilding 
and capacity-building". 

RESPONSIBILITIES 
The IMTC (Integrated Mission Training Centre) is responsible 
for: 

1. Compiling an UNMIT Training Prospectus containing train-
ing courses and workshops to be delivered both within 
and out of the Mission during the performance manage-
ment year; 

2. Identifying pathways to certification, both internal and 
external, whereby the successful completion of a cluster of 
specified courses and workshops can lead to the provision 
of internal certification (meta-certification) and/or access 
to external certification opportunities; 

3. Keeping the national staff informed of available training 
opportunities and responding to needs communicated by 
national staff through the development and maintenance 
of a network of National Staff Training Focal Points with 
Section Training Focal Points representing each Section 
and District Training Focal Points representing each 
District; 

4. Developing and maintaining the National Staff Capacity 
Development Plan; 

5. Ensuring that all the necessary training and development 
programmes are in place in accordance with agreed plans; 

6. Monitoring of the development programmes; 

7. Reporting to the Task Force compliance and progress; 

8. Management of the training budget and ensuring that 
sufficient attention is paid to a comprehensive range of 
national staff training opportunities during formulation of 
the annual Mission training budget. 

Supervisors 
Supervisors are responsible for: 
1. Working with identified National Staff Training Focal Points 

in their respective Sections and Districts; 

2. Ensuring that all national staff accountable to them have 
an annual development programme commencing 1 April 
each year, stating objectives and the training activities 
for the year. Staff development programmes should use 
the UNMIT Training Prospectus and any other source that 
can contribute to the development objectives of the staff 
member. It should be noted that any activities with finan-
cial implications will need the approval of the IMTC before 
being included in the final programme; 

3. Facilitating the attendance of national staff under their 
supervision at development activities; 

4. Ensuring that national staff normally attend at least their 
minimum entitlement of 48 hours training during the 
performance management year; 

5. Providing quarterly progress reports to the Pillar Heads; 

6. Succession Planning i.e. targeted localization of interna-
tional posts, including in April each year identifying posts 
to be localized. 

Pillar Heads 
Pillar heads are responsible: 
1. For ensuring that supervisors have in place development 

programmes for all their national staff; 

2. Reviewing the progress of the national capacity building 
programmes in their Pillars. 

Task Force 
The Task Force should meet as necessary but at least quarterly 
and should: 

1. Review and endorse policies, strategies and plans; b) 
Review progress in implementation of the plans and make 
recommendations to facilitate and improve implementa-
tion; 

2. Review Mission training budgets and make recommenda-
tions to the Budget Steering Committee. 

UNMIT CAPACITY BUILDING POLICY
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CAPACITY BUILDING OPPORTUNITIES 
Capacity building opportunities to be offered to National 
Staff, include, but should not be limited to: 
1. Certification Programme: Internal and External; 

2. Skills training: i) Language training, particularly English 
and Tetum; ii) Communication Skills; iii) Basic Office and 
Management Skills; iv) Computer Skills; 

3. Mentoring and Coaching; 

4. Professional development e.g. translation/interpretation; 

5. Technical and Vocational skills;

6. Placement; 

7. TDY to other UN Missions; 

8. Time off to attend external educational institutions includ-
ing university and postgraduate courses; 

9. Internal, External and Courses away from the Mission area; 

10. Self Study programmes; 

11. Cross training job exchanges); 

12. Online training. 

POLICIES 
Minimum time for training 
Staff should have a minimum of 6 days training per year, being 
equivalent to 48 hours. 

Time off from work 
The following guidelines should be applied: 
1. For UN provided training conducted during normal work-

ing hours, fully paid time off work will be permitted; 

2. For UN arranged training conducted by partners that the 
UNMIT has a formal arrangement with, fully paid time off 
work will be permitted if the training is conducted during 
normal working hours; 

3. For all other training Compensatory Time Off, or Leave 
Without Pay should be used to facilitate the time off 
needed for training; 

4. Exceptions to the above can be considered. To ensure a 
consistent approach throughout the Mission, exceptions 
will need to be justified to the Pillar Head and approved 
by the CAS. 

Content of Capacity Building Programmes 
Programmes approved by supervisors should be realistic and 
take into account the current education levels and perfor-
mance of staff. 

Attendance 
Attendance records will be taken into account when consider-

ing staff eligibility for participation in these programmes. 

TDY
The mission will actively seek out opportunities with other 
missions to place national staff on TDY. The mission will seek 
reciprocal arrangements to ensure that cover is provided 
wherever possible. 

The Pillar head should consider any recommendation for 
a staff member to go on TDY mindful of the current perfor-
mance level of the staff member demonstrating sufficient 
competence for the proposed assignment. 

PLANNING AND BUDGETING 
IMTC is responsible for preparing an annual plan and budget 
and notwithstanding the ultimate authority of the CMS, for 
endorsement by the Task Force.  The plans and budget will be 
reviewed quarterly by the Task Force 

UN POLICY REFERENCES 
• DPKO/DFS Training Policy 

• GA Resolution 59/296 

• ST/SGBI2009/9: Learning and Development Policy 

• Report of the Working Group on National Staff Issues, Sept 
2007 (para 4.1) 

• Code Cable: Nationalization of Functions Performed by 
International Staff 

Ameerah Haq
Special Representative of the Secretary General
8 March 2010
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ACRONYMS
AATL Timor-Leste Bar Association

AC Audit Court

ACC Anti-Corruption Commission

AND National Development Agency

ASEAN Association of South-East Asian Nations

AUSAID Australian Government Overseas Aid Programme

BCPR Bureau for Crisis Prevention and Recovery (UNDP)

BOCC Border Operations Coordination Council

CAVR Commission for Truth, Reception and 
Reconciliation

CCI Chamber of Commerce and Industry

CEDAW Convention on the Elimination of All Forms of 
Discrimination against Women

CMS Chief Mission Support (UNMIT)

CNE National Electoral Commission

CPIO Communication and Public Information Office 
(UNMIT)

CPL Civil Protection Law

CSC Civil Service Commission

CSO Civil Society Organisation

CTF Truth and Friendship Commission

DFS Department of Field Support

DGSU Democratic Governance Support Unit (UNMIT)

DNPC National Directorate for Civil Protection

DNPCC National Directorate for Community Conflict 
Prevention

DNSEP National Directorate for Public Buildings Security

DPKO Department of Peacekeeping Operations

EC European Commission

ERSG Executive Representative of the Secretary-General

ESCAP United Nations Economic and Social Commission 
for Asia and the Pacific

EU European Union

FAO Food and Agriculture Organisation of the United 
Nations

FDP Force Development Plan

F-FDTL Timor-Leste National Defence Force

FPU Formed Police Unit

GDP Gross Domestic Product

GS General Staff

HLC High-Level Committee on Transition

HRTJS Human Rights and Transitional Justice Section 
(UNMIT)

ICNA Independent Comprehensive Needs Assessment

ICU International Compact Unit (UNMIT)

IFC International Finance Corporation

IFI International Financial Institution

ILO International Labour Organisation

IOM International Organisation for Migration

INAP National Institute of Public Administration

ISF United Nations Integrated Strategic Framework 
for Timor-Leste 2011 - 2012

ITA International Technical Advisor

JDP Joint Development Plan

JET Joint Evaluation Team

JSP Justice System Programme (UNDP)

JSSP Justice Sector Strategic Plan 2011-2030

MCC Millennium Challenge Corporation

MDG Millennium Development Goal

MLG Military Liaison Group (UNMIT)

MOJ  Ministry of Justice

MSATM Ministry of State Administration and Territorial 
Management

NA National Advisor

NDI National Defence Institute

NMA National Maritime Authority

NOC National Operations Centre

NP National Priority

NPO National Professional Officer

NQF National Qualifications Framework

NSAP National Security Action Plan

NSCBP National Staff Capacity-Building Project

NSP National Security Policy

OHCHR Office of the High Commissioner for Human 
Rights

PADP Preliminary Asset Disposal Plan

PCC Police-Contributing Country

PDHJ Provedoria for Human Rights and Justice

PNTL Timor-Leste National Police

PSC Private Security Company

PTC Police Training Centre

RBB Results-Based Budget

RC Resident Coordinator

RSG Representative of the Secretary-General

SCIT Serious Crimes Investigation Team (UNMIT)

SDP Strategic Development Plan

SEFOPE Secretariat of State of Professional Training and 
Employment

SEPI Secretariat of State for the Promotion of Equality

SGBV Sexual and Gender-Based Violence

SoSD Secretariat of State for Defence

SoSS Secretariat of State for Security

SPU Special Police Unit

SRSG Special Representative of the Secretary-General

SSR Security Sector Reform

SSSU Security Sector Support Unit (UNMIT)

STAE Technical Secretariat for Electoral Administration

TLPDP Timor-Leste Police Development Programme
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UN United Nations

UNCAC United Nations Convention Against Corruption

UNCT United Nations Country Team

UNDAF United Nations Development Assistance 
Framework

UNDP United Nations Development Programme

UNESCO  United Nations Educational, Scientific and 
Cultural Organization

UNFPA United Nations Population Fund

UNHQ United Nations Headquarters

UNICEF United Nations Children’s Fund

UNIDO United Nations Industrial Development 
Organisation

UNMIT United Nations Integrated Mission in Timor-Leste

UNODC United Nations Office on Drugs and Crime

UNPOL United Nations Police

UPR Universal Periodic Review

USAID United States Agency for International 
Development

WFP World Food Programme

WHO World Health Organisation
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19 September 2011

Government of the Democratic Republic of Timor-Leste and  
United Nations Integrated Mission in Timor-Leste
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